

Douglas's April 15, 2019 Email to Quesinberry, Terry <terry_quesinberry@fws.gov>; Larson, Scott <scott_larson@fws.gov>; Robinson, Valois <Robinson.Valois@epa.gov>; Bahrman, Sarah <Bahrman.Sarah@epa.gov>

DELIBERATIVE/INTER-AGENCY PRIVILEGED/ATTORNEY WORK PRODUCT

Greetings Scott and Terry: in the aftermath of the government shutdown, we wanted to update you on our road map to draft Underground Injection Control (UIC) permit issuance and associated compliance with ESA requirements for the proposed Dewey Burdock uranium ISR project in SD:

By 5/10/19: Complete Draft Biological Assessment and submit to USFWS for informal review

By 5/22/19: USFWS provides comments back to EPA

By 6/5/19: EPA submits final BA to USFWS

By 7/5/19: USFWS provides concurrence determination to EPA

By 8/2/19: Complete Administrative Record for ESA compliance and finalize mitigation measures for draft UIIC permits

By 8/23/19: Issue draft UIC permits