



PO Box 1150  
Issaquah, WA 98027  
(206) 965-5797

## J. Jeffrey Huber Daily Report

10-28-2020

River Activities – Electron crew is working in the Puyallup river today. The purpose is to remove all tools, equipment, and to finish up the diversion structure. Electron crew will also ensure the fish ladder is working properly.

Construction Activities – Electron crew is using the heavy equipment and man power to finish up the all construction activities. The goal is to clear the river by 2359.

JH – 0700 Water quality testing being conducted by Corey K.

JH – 0700 Electron crew member 300' downstream to watch for turbid water.

JH – 0700 Electron crew is onsite.

JH – 0730 Electron crew begins to yard conex boxes out of the river. The conex's were being used as a coffer dam.

JH – 0800 Electron crew is finishing up rebuilding the diversion crest wall. Also known as the curb. This is being rebuilt using existing timbers. This is being led by Erik K. from Electron.

JH – 1000 Channel is being excavated for river flow.

JH – 1045 Electron crew continues working at the fish passage for bank stabilization.

JH – 1700 Electron crew continues working on channeling the river bed, diversion crest wall, removing the conex's and the fish ladder.

JH – 1900 Electron crew conducting water quality monitoring tests. Electron crew member 300' down monitoring for turbidity.

JH – 2215 Electron crew opens the channels for the river to enter the work area

JH – 2348 Electron crew is out of the river. Electron crew member, Thom F, & myself off site at 0045. No issues.



PO Box 1150  
Issaquah, WA 98027  
(206) 965-5797

Sincerely,

J. Jeffrey Huber  
Encore Environmental  
Independent Compliance Monitor on Behalf of Pierce County  
Electron Hydro