

Asbestos Significant New Use Rule						
		Activity	# Days	Start Date	End Date	
February	1	Draft Response to Comments	5	12/10/2018	12/14/2018	x
	2	Draft Final Rule	10	12/17/2018	12/28/2018	x
	3	Revise EA	5	2/4/2019	2/8/2019	x
	4	Workgroup reviews FRN, RTC, EA	6	2/19/2019	2/26/2019	x
	5	Workgroup closure		2/26/2019		x
	6	NPCD/CESDD DD review	5	2/28/2019	3/6/2019	x
March	7	OPPT IO review draft NPRM	6	3/15/2019	3/22/2019	
	8	RICS/OP request OMB non-significant determination		3/18/2019		x
	9	OMB determined non-significant rule		3/20/2019		x
	10	OCSPP IO review	5	3/25/2019	3/29/2019	
April	11	Incorporate OCSPP IO comments	2	4/1/2019	4/2/2019	
	12	OCSPP AA review	3	4/3/2019	4/5/2019	
	13	RICS prepares/distributes signature package	5	4/8/2019	4/12/2019	
	14	Signature and pre-publication on web		4/15/2019		
	15	OP receives package to send to OFR	5	4/15/2019	4/19/2019	
	16	OFR receives Final Rule package	10	4/22/2019	5/3/2019	
	17	Final Rule publication		5/3/2019		
	18	Final Rule Effective Date		7/2/2019		