

Asbestos Significant New Use Rule Schedule for Final Rule February 22, 2019						
		Activity	# Days	Start Date	End Date	
	1	Draft Response to Comments	5	12/10/2018	12/14/2018	x
	2	Draft Final Rule	10	12/17/2018	12/28/2018	x
	3	Revise EA	5	2/4/2019	2/8/2019	x
February	4	Workgroup reviews FRN, RTC, EA	Ex. 5 Deliberative Process (DP)			
	5	Workgroup closure				
	6	RCS/OP request OMB non-significant determination (may require briefing)*				
	7	NPCD/CESDD DD review				
	8	OMB Brief (may not be required)				
March	9	OPPT IO review draft NPRM				
	10	OMB significance determination				
	11	OCSPP IO review				
	12	Incorporate OCSPP IO comments				
April	13	RCS prepares/distributes signature package				
	14	Signature				
	15	OP receives package to send to OFR				
	16	OFR receives Final Rule package				
	17	Final Rule publication				
	18	Final Rule Effective Date				

*Note: OMB Determined Proposed rule to be Non-Significant