



Developing the Draft FPL: May to August

~ May 2015 ~						
◀ April	Sun	Mon	Tue	Wed	Thu	Fri
	Sat					
						1
						2
3	4	5 Options Development Meeting (Alabama)	6	7 Component Appendix Template for FPL distributed to Council members	8	9
10	11	12	13 Revised draft FPL Narrative distributed to Council members	14	15	16
17	18 <i>Informal member to member circulation and coordination on Component Appendices</i>	19 <i>Informal member to member circulation and coordination on Component Appendices</i>	20 Steering Committee Call <i>Informal member to member circulation and coordination on Component Appendices</i>	21 <i>Informal member to member circulation and coordination on Component Appendices</i>	22 <i>Informal member to member circulation and coordination on Component Appendices</i>	23
24	25	26	27	28 DUE DATE Completed Component Appendices and initial feedback on Draft FPL Narrative due to Council staff	29	30
31						

~ June 2015 ~						
◀ May						July ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3 Steering Committee Call Council Staff distribute full draft FPL (including preamble text and appendices) in advance of the call	4	5	6
7	8	9	10	11	12	13
14	15	16	17 DUE DATE Steering Committee call Comments due to Council Staff on full draft FPL (including preamble text and appendices)	18	19	20
21	22	23	24 Council staff distributes materials for the July meeting including specific FPL issues that need to be resolved	25	26	27
28	29	30				

~ July 2015 ~						
◀ June						August ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1	2	3 Independence Day (observed)	4
5	6	7 Steering Committee Meeting (Atlanta) Primary Objective: come to consensus on any outstanding FPL issues	8 Steering Committee Meeting (Atlanta) Primary Objective: come to consensus on any outstanding FPL issues	9	10	11
12	13	14	15 Final revised FPL draft (amended per the July 7-8 meeting) circulated by staff	16	17	18
19	20 DUE DATE Any final "show-stopper" issues due to Council staff	21	22 Steering Committee call: Resolve final showstopper issues	23 Final draft FPL circulated to Council members for clearance	24	25
26	27	28	29 DUE DATE Final written FPL Clearance due to staff via email	30	31	Notes:

~ August 2015 ~						
◀ July						September ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3	4	5 Steering Committee Call	6	7	8
9	10	11	12	13 Draft FPL Published in the Federal Register	14	15
16	17	18	19 Steering Committee Call	20	21	22
23	24	25	26	27	28	29
30	31					