

Message

From: Mroz, Aaron [mroz.aaron@epa.gov]
Sent: 4/27/2021 1:22:12 PM
To: Lowe, Jill [Lowe.Jill@epa.gov]
CC: Dinsmore, Andrew [Dinsmore.Andrew@epa.gov]; Epps, John [epps.john@epa.gov]; Root, Charlie [Root.Charlie@epa.gov]; Geiger, William [Geiger.William@epa.gov]; Tymchenko, Nick [Tymchenko.Nick@epa.gov]; McDowell, Joseph [McDowell.Joseph@epa.gov]; Taylor, Daniel [taylor.daniel@epa.gov]
Subject: SEMD Remedial PFAS Update - April 27th

Jill,

Please see below for today's update for Remedial PFAS activities:

Nonresponsive based on revised scope

Blades: Removal FSP for sampling the newly installed monitoring wells is approved and sampling is scheduled to occur April 27th and April 28th. Review of the DES contractor QAPP/FSP for sampling of residential wells and public supply wells has been completed and comments have been sent to DES contractor to address. The consult with OSTRI and OEM for residential sampling has been requested and will likely be scheduled the week of May 10th.

Nonresponsive based on revised scope

Nonresponsive based on revised scope

Thanks,
Aaron Mroz
Remedial Project Manager
Environmental Protection Agency, Region III
1650 Arch Street
Philadelphia, PA 19103-2029
Mail code: 3SD22
phone 215-814-3172
mroz.aaron@epa.gov