

## Update on schedule.

- Aug 20 (Day 1)
  - o Receipt of complete package.
- Nov 2 (Day 75)
  - o End of public comment period.
- Nov 5/6
  - o Provide the ACHP with a revised draft PA and discuss revisions
- Nov 9/10
  - o Share draft PA with consulting parties
- Nov 16/17
  - o Hold meeting with consulting parties on draft PA
  - o EPA staff will begin to share draft components of decision document with leadership for informal review.
- Nov 17 (Day 90)
  - o Due date for receiving comments from the Corps, FWS and NMFS.
- Nov 20
  - o Due date for comments from consulting parties on draft PA
  - o Potential date by which BiOp will be completed
- Day 110 (Dec 7)
  - o Targeted timeframe for formal concurrence from OW, OGC and OECA on proposed final decision.
- Day 120 (Dec 17)
  - o EPA final decision.
- Day 150 (Jan 16)
  - o EPA issues FR notice regarding final decision.