

**HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING NOTES**

November 5, 2020

These notes summarize the Navy Base Realignment and Closure (BRAC) Cleanup Team (BCT) meeting for Hunters Point Naval Shipyard (HPNS) in San Francisco, California. The meeting was held on November 5, 2020 via teleconference.

I. Introductions and Agenda Review

Mr. Derek Robinson (Navy) performed introductions and reviewed the action items from the October 1, 2020 BCT meeting.

II. Miscellaneous Topics/Updates

Ms. Brooks Pauly (Navy) wanted to have a general discussion on the import soil approval process. The Navy would like to get agency input on the import approval criteria. The Navy follows the DTSC import soil criteria with regard to sampling and subsequent calculations. The Navy sends the data evaluation to DTSC for review and confirmation. She noted that USEPA and the Water Board have also been doing a review of the data evaluation and the Navy was interested to hear what is driving these additional reviews. Ms. Karen Ueno (USEPA) didn't feel that this issue could be resolved during the meeting and should be discussed at another time. Ms. Nina Bacey (DTSC) noted that she doesn't think DTSC is the only regulatory agency that reviews import soil. The Navy noted that the new approach for all the regulatory agencies reviewing import soil data is different than what has occurred historically, and they were interested in why this changed. The Navy will respond to all agency comments received on the Parcel E-2 soil import data evaluation and schedule further discussions, if needed.

III. Navy Business/Action Items (Derek Robinson, Navy)

The following is a summary of the status of the action items from the October 1, 2020 BCT meeting, provided by Mr. Robinson (Navy):

| Item | Description | Status |
|------|---|---|
| 1 | The Navy will setup a teleconference with the USEPA regarding subtraction of upwind air monitoring data from downwind data at Parcel E. | Complete. Meeting is scheduled for 11/12/20. |
| 2 | The Navy will send to the BCT a meeting request to discuss the Parcel D-1 ESD. The Navy will send the BCT an outline of proposed strategy for public participation. | Updated. USEPA will consult with their in-house attorneys regarding Parcel D-1 before scheduling additional meetings. |
| 3 | The Navy will inform the BCT when a document review by them is critical due to contracting constraints. | Complete |

| | | |
|---|--|---------|
| 4 | The Navy legal counsel will engage legal counsel from the USEPA and the State to discuss redaction requirements and proper handling of non-releasable information. | Pending |
|---|--|---------|

IV. Document Tracking (Navy)

Mr. Paul Stoick (Navy) noted that documents with current review deadlines over the holidays will need to be changed to “TBD” (to be determined) instead of due dates listed in the document tracking matrix. The only document currently under agency review is the Parcel F draft Finger Piers Scoping Survey Report. Upcoming documents needing agency review include the draft radiological rework work plans for Parcel B, interim Remedial Action Completion Report (RACR) for IR26, and final Parcel E-2 RACR. Ms. Yolanda Sanchez (USEPA) requested a technical meeting between the BCT on IR26 before the draft is issued.

Mr. Stoick (Navy) noted that the work plan for the Parcel E Storm and Sanitary Sewer removal plan work wasn’t awarded in 2020 and the schedule will be updated for 2021.

Starting in 2021, the monthly schedule summary submitted to the BCT will be updated quarterly rather than monthly.

V. Fieldwork Updates (Navy)

Mr. Stoick (Navy) noted that fieldwork at Parcels G, E-2 and E is ongoing and the Navy will submit regular fieldwork progress updates to the agencies. The Navy provided field photos in the materials provided to the BCT for both Parcel E and E-2, and a brief description of the photos was given during the meeting.

Ms. Maeve Clancy (USEPA) asked the Navy the duration for the filter-based air sampling at Parcel E since they are doing work overnight. The Navy will look into this and report back.

VI. Community Outreach

Mr. Robinson (Navy) noted that the Navy is holding technical advisor office hours on November 11, 2020. On November 19, 2020 the Navy is doing a virtual meeting for the Parcel A tenants. The artists on HPNS have many questions on future redevelopment and the City’s redevelopment agency will be at the virtual meeting.

VII. New Action Items/Future Meetings (Derek Robinson, Navy)

- The Navy will schedule a technical meeting for IR26 prior to the draft report being issued.
- The Navy will report back to the USEPA regarding duration and timing of the samples taken for air monitoring at Parcel E.

Next Meetings:

- The next BCT meeting is scheduled to be held on December 3, 2020 via teleconference.

Meeting participants: (all participating via telephone)

| | |
|-----------------------------|------------------------------------|
| Nina Bacey, DTSC | Hamid Naimi, Navy |
| Liz Basinet, INYA | Dennis Rourke, Navy |
| Karla Brasaemle, TechLaw | Brooks Pauly, Navy |
| Amy Brownell, City | Wayne Praskins, USEPA |
| Maeve Clancy, USEPA | Christina Rain, Langan |
| Derrick Coleman, INYA | Derek Robinson, Navy |
| Doug DeLong, Navy | Liz Roddy, Navy |
| Jamie Egan, Jacobs | Yolanda Sanchez, USEPA |
| Hamlet Hamparsumian, Noreas | Mary Schneider, INYA |
| Terry Han, CDPH | Radhika Sreenivasan, E2 Consulting |
| Leslie Howard, Navy | Paul Stoick, Navy |
| Leo Larson, Navy | David Tanouye, Water Board |
| Tina Low, Water Board | Karen Ueno, USEPA |
| Sean-Ryan McCray, Navy | Heather Wochnick, Navy |
| Sharon Ohannessian, Navy | |