

Message

---

**From:** Tagliaferro, Dean [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=72B56624D08B4D3CB14343061DDC3130-TAGLIAFERRO, DEAN]  
**Sent:** 9/30/2019 3:24:21 PM  
**To:** Cianciarulo, Robert [Cianciarulo.Bob@epa.gov]; Leshen, Margaret [Leshen.Margaret@epa.gov]; Sammut, Julianne [Sammut.Julianne@epa.gov]  
**Subject:** EPA/USACE BI-ANNUAL MEETING for Wednesday 10:00 AM--GE contract status  
**Attachments:** October 2 2019 EPA USACE meeting.docx; RE: request for updated Acquisition schedule-GE-Pittsfield ; aquisition schedule.may 22..2019.JPG; aquisition schedule.June 21.2019.JPG; aquisition schedule.August 22..2019.JPG

Maggie, I have on my calendar to attend the biannual meet with the COE. Is this still on for 10:00AM Wednesday?

Also, the re solicitation schedule continues to slide.

Since May 22, the COE has provided four updates the next two milestone. See below and attached

Date provide	Milestone activity	Milestone date
May 22	Approval of SSP	6/28/19
	Issue RFP	7/26/19
June 21	Approval of SSP	7/19/19
	Issue RFP	8/09/19
August 5 (email from Gary)	Approval of SSP	8/16/19
August 22	Approval of SSP	9/6/19
	Issue RFP	10/9/19

Although Bob Leitch has indicated that some progress has been made and revised drafts have been circulated, I don't believe the SSP has been approved. I will ask for a revised schedule to be provide prior to the Wednesday meeting.

The USACE was able to place one final order before the ordering period expired. This order provides services through June 30, with April through June also serving as a transition between the new an old contract. Therefore, per the USACE's plan and latest task order award, the new contract needs to be awarded by March 31, 2020 to ensure a smooth continuation of services. We'll see what the USACE shows in their new schedule, but there this is really getting critical now.

Dean Tagliaferro  
EPA Project Manager  
GE-Pittsfield/Housatonic River Site  
Boston, MA  
617.918.1282  
Tagliaferro.dean@epa.gov