

New PSC Award Schedule, GE Housatonic River Project, Pittsfield, MA

Source Selection Plan/PWS Approved	9/6/2019
Issue RFP	10/9/2019
Receive Proposals	11/25/2019
SSEB Convened	12/02-06/2019
SSEB Report Submitted to KO	12/11/2019
SSEB report Approved by the KO	1/10/2020
Source Selection Decision	1/31/2020
Contract Award	3/1/2020