



1201 3rd Avenue, Suite 2600
Seattle, Washington 98101
Phone 206.287.9130
Fax 206.287.9131
www.anchorqea.com

September 15, 2021

Ravi Sanga
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, Washington 98101-3140

**RE: Monthly Progress Report No. 147
East Waterway Supplemental Remedial Investigation/Feasibility Study
(Docket No.: CERCLA-10-2007-0030)**

Dear Mr. Sanga:

On behalf of the East Waterway Group (EWG), this progress report summarizes the activities performed on the project from August 1 through August 31, 2021 for the Supplemental Remedial Investigation (SRI) and Feasibility Study (FS) of the East Waterway Operable Unit of the Harbor Island Superfund Site (East Waterway) in Seattle, Washington.

DESCRIPTION OF ACTIONS TAKEN DURING THIS REPORTING PERIOD

- EWG provided the final Anthropogenic Background Technical Memorandum to EPA that incorporated EPA's proposed text changes on August 2. EPA approval was provided on August 4.
- EWG provided copyright licenses requested by EPA for specific SRI/FS documents on August 10 and 16
- Monthly Progress Report submitted to EPA on August 15

DESCRIPTION OF ACTIONS PLANNED FOR NEXT MONTH

- No activities planned.

DESCRIPTION OF ACTIONS PLANNED IN THE NEXT THREE MONTHS

- Submit Monthly Progress Report on October 15 and November 15.

PROBLEMS, DELAYS, AND PROPOSED RESOLUTIONS

No problems or delays.

If you have any questions regarding this progress report, please do not hesitate to contact me at (206) 287-9130 (office) or dberlin@anchorqea.com.

Sincerely,



Dan Berlin
Principal
Anchor QEA, LLC

cc: Brick Spangler, Port of Seattle
Joanna Florer, Port of Seattle
Jeff Stern, King County
Debra Williston, King County
Pete Rude, City of Seattle
Allison Crowley, City of Seattle