



1201 3rd Avenue, Suite 2600
Seattle, Washington 98101
Phone 206.287.9130
Fax 206.287.9131
www.anchorqea.com

December 15, 2021

Ravi Sanga
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, Washington 98101-3140

**RE: Monthly Progress Report No. 150
East Waterway Supplemental Remedial Investigation/Feasibility Study
(Docket No.: CERCLA-10-2007-0030)**

Dear Mr. Sanga:

On behalf of the East Waterway Group (EWG), this progress report summarizes the activities performed on the project from November 1 through November 30, 2021 for the Supplemental Remedial Investigation (SRI) and Feasibility Study (FS) of the East Waterway Operable Unit of the Harbor Island Superfund Site (East Waterway) in Seattle, Washington.

DESCRIPTION OF ACTIONS TAKEN DURING THIS REPORTING PERIOD

- EPA requested a factsheet from EWG to explain remedial technologies and alternatives evaluated in the Feasibility Study on November 16. EWG provided an outline of the fact sheet to EPA on November 17.
- EPA provided a draft presentation on the Feasibility Study to EWG on November 22. EWG provided comments on the presentation to EPA on November 23.
- Monthly Progress Report submitted to EPA on November 15

DESCRIPTION OF ACTIONS PLANNED FOR NEXT MONTH

- The EWG will provide the EPA requested draft fact sheet on EW Feasibility Study remedial alternatives
- EWG plans to prepare a fact sheet on Anthropogenic Background for submittal to EPA, per EPA's request

Monthly Progress Report No. 150
East Waterway SRI/FS

- EWG to provide graphics for EPA use in materials for community meetings, as requested by EPA

DESCRIPTION OF ACTIONS PLANNED IN THE NEXT THREE MONTHS

- Submit Monthly Progress Report on January 15 and February 15.

PROBLEMS, DELAYS, AND PROPOSED RESOLUTIONS

No problems or delays.

If you have any questions regarding this progress report, please do not hesitate to contact me at (206) 287-9130 (office) or dberlin@anchoragea.com.

Sincerely,



Dan Berlin
Principal
Anchor QEA, LLC

cc: Brick Spangler, Port of Seattle
Joanna Florer, Port of Seattle
Jeff Stern, King County
Debra Williston, King County
Pete Rude, City of Seattle
Allison Crowley, City of Seattle