

1201 3rd Avenue, Suite 2600 Seattle, Washington 98101 Phone 206.287.9130 Fax 206.287.9131 www.anchorgea.com

February 15, 2022

Ravi Sanga U.S. Environmental Protection Agency, Region 10 1200 Sixth Avenue, Suite 900, M/S ECL-115 Seattle, Washington 98101-3140

RE: Monthly Progress Report No. 152

East Waterway Supplemental Remedial Investigation/Feasibility Study

(Docket No.: CERCLA-10-2007-0030)

Dear Mr. Sanga:

On behalf of the East Waterway Group (EWG), this progress report summarizes the activities performed on the project from January 1 through January 31, 2022 for the Supplemental Remedial Investigation (SRI) and Feasibility Study (FS) of the East Waterway Operable Unit of the Harbor Island Superfund Site (East Waterway) in Seattle, Washington.

DESCRIPTION OF ACTIONS TAKEN DURING THIS REPORTING PERIOD

- Per EPA request, EWG provided a draft fact sheet outline on East Waterway anthropogenic background to EPA on January 3.
- EPA provided comments on the anthropogenic background fact sheet outline on January 9.
- Monthly Progress Report submitted to EPA on January 15

DESCRIPTION OF ACTIONS PLANNED FOR NEXT MONTH

 Per EPA request, EWG plans to provide the draft fact sheet on anthropogenic background to EPA in February

DESCRIPTION OF ACTIONS PLANNED IN THE NEXT THREE MONTHS

Submit Monthly Progress Report on March 15 and April 15.

Monthly Progress Report No. 152 East Waterway SRI/FS

PROBLEMS, DELAYS, AND PROPOSED RESOLUTIONS

No problems or delays.

If you have any questions regarding this progress report, please do not hesitate to contact me at (206) 287-9130 (office) or dberlin@anchorqea.com.

Sincerely,

Dan Berlin

Principal

Anchor QEA, LLC

cc: Brick Spangler, Port of Seattle

Joanna Florer, Port of Seattle

Jeff Stern, King County

Debra Williston, King County

Pete Rude, City of Seattle

Allison Crowley, City of Seattle