

www.anchorgea.com

L ANCHOR OEA

April 15, 2022

Ravi Sanga

U.S. Environmental Protection Agency, Region 10 1200 Sixth Avenue, Suite 900, M/S ECL-115 Seattle, Washington 98101-3140

RE: Monthly Progress Report No. 154

East Waterway Supplemental Remedial Investigation/Feasibility Study

(Docket No.: CERCLA-10-2007-0030)

Dear Mr. Sanga:

On behalf of the East Waterway Group (EWG), this progress report summarizes the activities performed on the project from March 1 through March 31, 2022 for the Supplemental Remedial Investigation (SRI) and Feasibility Study (FS) of the East Waterway Operable Unit of the Harbor Island Superfund Site (East Waterway) in Seattle, Washington.

DESCRIPTION OF ACTIONS TAKEN DURING THIS REPORTING PERIOD

- EPA provided edits and comments on the draft fact sheet on East Waterway anthropogenic background on March 9.
- Monthly Progress Report submitted to EPA on March 15
- EPA requested the East Waterway PCB food web model calculation files from EWG on March 23
- EWG provided the agenda for the source control briefing to EPA on March 29

DESCRIPTION OF ACTIONS PLANNED FOR NEXT MONTH

- EWG plans to address EPA comments on the draft fact sheet on East Waterway anthropogenic background in April
- EWG will provide the East Waterway PCB food web model calculation files to EPA in April

Monthly Progress Report No. 154 East Waterway SRI/FS

DESCRIPTION OF ACTIONS PLANNED IN THE NEXT THREE MONTHS

- Submit Monthly Progress Report on May 15 and June 15
- Source Control Briefing with EWG and EPA on May 19

PROBLEMS, DELAYS, AND PROPOSED RESOLUTIONS

No problems or delays.

If you have any questions regarding this progress report, please do not hesitate to contact me at (206) 287-9130 (office) or <a href="mailto:deeplease-notworked-notwo

Sincerely,

Dan Berlin

Principal

Anchor QEA, LLC

cc: Brick Spangler, Port of Seattle

Joanna Florer, Port of Seattle

Jeff Stern, King County

Debra Williston, King County

Pete Rude, City of Seattle

Allison Crowley, City of Seattle