

AGENDA

PFAS Data Call: Section 8(a)(7) Rulemaking Follow Up Informational/Decision meeting with OPPT IO (Tala Henry)

A. Rulemaking Summary: EPA is required to issue reporting and recordkeeping requirements for PFAS under TSCA as amended by the Fiscal Year 2020 NDAA. As mandated by the amendments, EPA will be proposing to require certain persons that manufacture (including import) or have manufactured these chemical substances in any year since January 1, 2011, to electronically report one-time to EPA certain information. *Statutory Deadline:* January 1, 2023 (final rule).

B. Status of Decision Items from July 21st meeting with Tala:

- Data use:
 - a. EPA PFAS Coordinating Committee
 - i. CDD has drafted email and 1-pager for your review
 - ii. PowerPoint (attached)
 - b. OECD Templates: Should this PFAS data call be the first rule to require data in OECD template format?
 - i. Burden on submitters
 - 1. Total Average Burden per Chemical = **57.7 hours**
 - 2. Total Average Burden Per Chemical * Number of Chemicals Subject to Proposed Rule = **96,244**
 - ii. IT Infrastructure Cost to Agency
 - 1. Submitter would attach data via OECD template (~100K)
 - a. RAD's IUCLID instance to read and import template fields
- Outreach: CCD created a 1-pager for early outreach options
 - a. Waiting for decision on approach
- Reorganization: Discussion on where this rulemaking will go and who will be leading the project
- PFAS scope:
 - a. LVE clarification (ongoing)
 - b. PFAS definition update based on TRI (ongoing)
 - c. Following-up with 8 PFAS under Air act – need Air contact
 - d. Reasoning for not using exemptions (not started)
 - e. determine how many non-fluoro containing generic names need to still be declassified – (Ongoing)

D. Upcoming Items

- Briefing OCSPP IO on rulemaking progress - TBD
- NPRM Package Development October 1st – December 16th

NPRM package development with workgroup (Note: initiate and complete development of regulatory options)	October – November
Share portions of NPRM with partner agencies	October
EA finalization	October
ICR drafting	October – November
Workgroup NPRM review + revisions	12/2/2020 - 12/15/2020

Workgroup NPRM second review + revisions	12/16/2020 – 12/22/2020
Materials to BC for Sign-Off	12/23/2020 – 12/30/2020
Materials to DDs for Sign-Off	12/31/2020 – 1/7/2021
12866 NPRM Package to OPPT OD for Sign-Off	1/8/2021-1/12/2021
12866 NPRM package – OD Sign-Off and Submission to RCS	1/13/2021

- Placement in CFR