

Parcel G HPNS Weekly Progress Report Meeting Agenda

July 6th, 2020

Conference Call

Call-in: 1-866-715-1957

Passcode: 6162227#

1:00 – 1:30pm

Weekly Progress Reports Recap:

- May 31st – June 4th: Completed TU-101 excavation, continued excavation of TU-95 and TU-97, constructed RSY Pad, processed soil and segregated debris, escorted/supported site visitors
- June 7th – 11th: Completed excavations of TU-95, commenced excavation of TU-70, processed soil and segregated debris, escorted agency site visitors as needed, continued road repairs on Manseau and I Street.
- June 14th – 18th: Continued excavations of TU-70 and TU-69, processed soil and segregated debris, escorted agency site visitors as needed, continued road repairs on Manseau and I Street.
- June 21st – 25th: Continued excavations of TU-70 and TU-69, processed soil and segregated debris, continued backfill activities for TU-107 escorted agency site visitors as needed, continued road repairs on Manseau and I Street.
- June 28th – July 2nd: Continued excavations of TU-77 and TU-79, processed soil and segregated debris, escorted agency site visitors as needed, closed H Street and opened detour route.
-

Topics to Discuss:

1. Parcel G Fieldwork Updates
2. Air and Dust Monitoring
3. Miscellaneous
 - a. Sr-90 Results Summary