

# **Parcel G HPNS Weekly Progress Report Meeting Agenda**

**June 8th, 2020**

**Conference Call**

**Call-in: 1-866-715-1957**

**Passcode: 6162227#**

**1:00 – 1:30pm**

## **Weekly Progress Reports Recap:**

- Remobilization efforts have begun as of April 28<sup>th</sup> and will continue through by May 24<sup>th</sup>, 2021.
- May 24<sup>th</sup> – 28<sup>th</sup>: equipment and instrument set up, site inspections, radiological processing and/or excavations to occur late in the week.
- May 31<sup>st</sup> – June 4<sup>th</sup>: Completed TU-101 excavation, continued excavation of TU-95 and TU-97, constructed RSY Pad, processed soil and segregated debris, escorted/supported site visitors

## **Topics to Discuss:**

1. Sr-90 and Pu-239 Results
2. Laboratory process for aliquots (not available for recount)
3. CDPH soil RBA comments
4. Air and Dust Monitoring
5. Miscellaneous