Tasks

Name	Begin date	End date
Post-SCSR Sampling Review	9/29/20	9/29/20
HHBRA Tech Memos Review	12/7/20	12/7/20
Draft RI Report (pre-submittal)	1/4/21	1/4/21
RI Report Comments Review	3/22/21	3/22/21
RAO Tech Memo (pre-submittal)	5/17/21	5/17/21
Remedial Technologies & Alt Tech Memo (pre-submittal)	7/7/21	7/7/21
Draft FS Report (pre-submittal)	10/5/21	10/5/21

2

Sep 24, 2020

3

Gantt Chart

