

MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	May 14, 2021
REPORT PERIOD:	April 2021
SUBMITTED TO:	Robert Pope Remedial Project Manager USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the period of April 2021.

Correspondence Received from EPA

- None.

PRP Submittals

- The Respondents submitted a *Supplemental Site Characterization Work Plan for Operable Unit 2 (Cell Building Area Surface Soil)*, on March 3, 2021 which remains under review.

Outstanding Data

- None.

Status Updates, Submittals and Key Events

- None.

Meetings

- None.

Problems Encountered

- None.