

## MONTHLY PROGRESS REPORT

<b>SITE NAME &amp; ACTIVITY</b>	LCP Chemicals Site, Brunswick, Georgia OU2 RI/FS
<b>PREPARED BY</b>	Kirk Kessler, P.G.
<b>DATE:</b>	June 14, 2021
<b>REPORT PERIOD:</b>	May 2021
<b>SUBMITTED TO:</b>	Robert Pope Remedial Project Manager USEPA Region IV

---

The following progress report summarizes the activities performed by the Respondents and contractors for the period of May 2021.

### **Correspondence Received from EPA**

- None.

### **PRP Submittals**

- The Respondents submitted a *Supplemental Site Characterization Work Plan for Operable Unit 2 (Cell Building Area Surface Soil)*, on March 3, 2021 which remains under review
- The Respondents submitted a *Revised Identification of Constituents of Potential Concern and Exposure Assessment Work Plan, Human Health Baseline Risk Assessment Technical Memorandum, LCP Chemicals Site, Brunswick Georgia Operable Unit 2* on March 24, 2021 which remains under review.

### **Outstanding Data**

- None.

### **Status Updates, Submittals and Key Events**

- None.

### **Meetings**

- None.

### **Problems Encountered**

- None.