

MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	July 15, 2021
REPORT PERIOD:	June 2021
SUBMITTED TO:	Robert Pope Remedial Project Manager USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the period of June 2021.

Correspondence Received from EPA

- EPA provided a letter of approval on June 24, 2021 for the *Revised Identification of Constituents of Potential Concern and Exposure Assessment Work Plan, Human Health Baseline Risk Assessment Technical Memorandum, LCP Chemicals Site, Brunswick Georgia Operable Unit 2* dated March 24, 2021.

PRP Submittals

- The Respondents submitted on July 7, 2021 a Response to Comments regarding the *Supplemental Site Characterization Work Plan for Operable Unit 2 (Cell Building Area Surface Soil)*, dated March 3, 2021.

Outstanding Data

- None.

Status Updates, Submittals and Key Events

- None.

Meetings

- None.

Problems Encountered

- None.