

MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	October 16, 2021
REPORT PERIOD:	September 2021
SUBMITTED TO:	Robert Pope Remedial Project Manager USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the period of September 2021.

Correspondence Received from EPA

- None.

PRP Submittals

- A revised master schedule for the OU2 RI/FS was submitted to the EPA on August 31, 2021 for review.

Outstanding Data

- None.

Status Updates, Submittals and Key Events

- None.

Meetings

- None.

Problems Encountered

- None.