

MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2, OU3 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	February 15, 2019
REPORT PERIOD:	January 2019
SUBMITTED TO:	Pam Scully and Robert Pope Remedial Project Managers USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the month of January 2019.

Correspondence Received from EPA

- None.

PRP Submittals

- None.

Outstanding Data

- Date summary tables and validation reports for the 2017 and 2018 OU2 sampling events will be submitted to the agency by March 2019.

Status Updates, Submittals and Key Events

- None.

Meetings

- None.

Problems Encountered

- None.