

MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2, OU3 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	March 17, 2019
REPORT PERIOD:	February 2019
SUBMITTED TO:	Pam Scully and Robert Pope Remedial Project Managers USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the month of February 2019.

Correspondence Received from EPA

- EPA distributed on February 11, 2019 minutes of a meeting convened on February 6th..

PRP Submittals

- None.

Outstanding Data

- Data summary tables and validation reports for the 2017 and 2018 OU2 sampling events will be submitted to the agency in March 2019.

Status Updates, Submittals and Key Events

- None.

Meetings

- None.

Problems Encountered

- None.