

## MONTHLY PROGRESS REPORT

<b>SITE NAME &amp; ACTIVITY</b>	LCP Chemicals Site, Brunswick, Georgia OU2, OU3 RI/FS
<b>PREPARED BY</b>	Kirk Kessler, P.G.
<b>DATE:</b>	May 13, 2019
<b>REPORT PERIOD:</b>	April 2019
<b>SUBMITTED TO:</b>	Pam Scully and Robert Pope Remedial Project Managers USEPA Region IV

---

The following progress report summarizes the activities performed by the Respondents and contractors for the month of April 2019.

### **Correspondence Received from EPA**

- None.

### **PRP Submittals**

- The Feasibility Study report for Operable Unit 3 (Upland Soils) was prepared on March 29, 2019 (submitted April 1).

### **Outstanding Data**

- None.

### **Status Updates, Submittals and Key Events**

- None.

### **Meetings**

- None.

### **Problems Encountered**

- None.