

MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2, OU3 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	September 15, 2019
REPORT PERIOD:	August 2019
SUBMITTED TO:	Pam Scully and Robert Pope Remedial Project Managers USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the month of August 2019.

Correspondence Received from EPA

The revised *Feasibility Study Report for Operable Unit 3 (Upland Soils)* was approved the EPA on August 9, 2019.

PRP Submittals

- None.

Outstanding Data

- None.

Status Updates, Submittals and Key Events

- None.

Meetings

- None.

Problems Encountered

- None.