

MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2, OU3 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	October 15, 2019
REPORT PERIOD:	September 2019
SUBMITTED TO:	Pam Scully and Robert Pope Remedial Project Managers USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the month of September 2019.

Correspondence Received from EPA

- None.

PRP Submittals

- None.

Outstanding Data

- None.

Status Updates, Submittals and Key Events

- None.

Meetings

- EPA hosted a public availability session on September 11 and a public meeting on September 12 regarding the OU3 Proposed Plan issued in August.

Problems Encountered

- None.