

MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2, OU3 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	November 15, 2019
REPORT PERIOD:	October 2019
SUBMITTED TO:	Pam Scully and Robert Pope Remedial Project Managers USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the month of October 2019.

Correspondence Received from EPA

- None.

PRP Submittals

- None.

Outstanding Data

- None.

Status Updates, Submittals and Key Events

- The OU3 Proposed Remedial Action Plan is under public comment period. OU2 information is being compiled in preparation for a meeting with the agencies in November 2019.

Meetings

- None.

Problems Encountered

- None.