

MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	April 15, 2021
REPORT PERIOD:	March 2021
SUBMITTED TO:	Robert Pope Remedial Project Manager USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the period of March 2021.

Correspondence Received from EPA

- EPA issued comments on March 8, 2021 to the OU2 Baseline Risk Assessment Technical Memorandum, dated October 2020.
- EPA issued comments on March 29, 2021 to the Supplemental Site Characterization Work Plan for Operable Unit 2.

PRP Submittals

- The Respondents submitted a Supplemental Site Characterization Work Plan for Operable Unit 2 (Cell Building Area Surface Soil), on March 3, 2021..

Outstanding Data

- None.

Status Updates, Submittals and Key Events

- None.

Meetings

- None.

Problems Encountered

- None.