

Message

---

**From:** Pope, Robert [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=71B74FF0F9A346D28D72E464A4FFA43D-POPE, ROBERT]  
**Sent:** 10/19/2021 5:17:05 PM  
**To:** Prashant Gupta (prashant.gupta@honeywell.com) [prashant.gupta@honeywell.com]; James T. Schaeffer (Jim.Schaeffer@bp.com) [jim.schaeffer@bp.com]  
**CC:** Kirk Kessler [kkessler@montrose-env.com]; Jim McNamaram [Jim.McNamara@dnr.ga.gov]; Levy, Cherona [cherona.levy@dnr.ga.gov]; Monroy, Gina [Monroy.Geraldine@epa.gov]; Jenkins, John [jjenkins@hgl.com]; Traylor, David [dtraylor@hgl.com]  
**Subject:** EPA Approval of the updated RI/FS Schedule for LCP Brunswick NPL Site  
**Attachments:** LCP OU2 Full RI\_FS Report Schedule Update EPA approval 10\_19\_2021.pdf; OU2 Master Schedule 08312021 update.pdf

Prashant and Jim (Schaeffer),

Please see the attached approval. I note that we are now a day behind on having a Pre-RI meeting. I would like to get that scheduled as soon as possible. Please let me know when you believe you will be prepared for the Pre-RI Meeting.

Sincerely,

Robert H. Pope, GS-14, Senior RPM  
Superfund and Emergency Management Division  
USEPA Region 4  
[pope.robert@epa.gov](mailto:pope.robert@epa.gov)  
404-272-5799 mobile