



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 4
ATLANTA FEDERAL CENTER
61 FORSYTH STREET, SW
ATLANTA, GEORGIA 30303-8960

November 9, 2020

Via Delivery as Email-attachment

Mr. Prashant K.
Gupta

Honeywell, Inc.
115 Tabor Road
Morris Plains, NJ 07950

Dear Mr. Gupta:

The purpose of this letter is to approve your submission of the Schedule for the Remedial Investigation and Feasibility Study (RI/FS) Reports for Operable Unit 2 (OU2) Site-Wide Groundwater and Cell Building Area for the LCP Chemicals Site, Brunswick, Georgia. The OU2 schedule provides the needed break down of submittals of important components of the RI/FS. The OU2 Schedule was requested by EPA in earlier correspondence. The following table summarizes important draft document submittals and dates.

DOCUMENT	SUBMITTAL DATE
Draft Baseline Risk Assessment Technical Memorandum	9/29/2020
Draft Baseline Risk Assessment Remedial Investigation Chapter	12/4/2020
Draft Remedial Investigation Report	1/3/2021
Draft Remedial Action Objective Tech Memorandum	5/18/2021
Draft Remedial Alternatives Screening Technical Memorandum	7/7/2021
Draft Feasibility Study Report	10/5/2021

While the documents detailed above are not the full schedule, they do represent the major deliverables that will need to be submitted in order to move forward with selecting a remedy for OU2 in a timely manner. By approving the full schedule, EPA is providing notification that it is EPA's expectation that these dates will be met barring unforeseen circumstances. Any major deviation of the schedule by more than 30 days will require a readjustment of the schedule and approval by EPA. EPA appreciates your efforts in developing the schedule and working with EPA to complete the investigation and implement a remedy to address the contamination at OU2.

If you have questions regarding the preceding, please contact me at (404) 562-8506 or pope.robert@epa.gov. Note that due to the EPA Region 4 response to the COVID-19 Coronavirus situation, hard copies of documents are difficult to receive, so it is requested that submittals be made by electronic methods as much as possible until the EPA Region 4 offices are fully re-opened.

Sincerely,

ROBERT POPE Digitally signed by ROBERT POPE
Date: 2020.11.09 17:56:03 -05'00'

Robert H. Pope, GS-14
Senior Remedial Project Manager
Restoration & Sustainability
Branch
Superfund and Emergency Management
Division

cc: Melanie S. Jablonski, Georgia Power
Stephen P. Gonzalski, BP Corporation
J. McNamara, GAEPD