

**Final Projected RST 3 Personnel Schedule  
Through 16 November 2018**

Core Response Team Member	Saturday 20-Oct-18	Sunday 21-Oct-18	Monday 22-Oct-18	Tuesday 23-Oct-18	Wednesday 24-Oct-18	Thursday 25-Oct-18	Friday 26-Oct-18
<b>EDISON, NJ OPERATIONS</b>							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beuthe (Team Leader)			NJ Smelter Sites - RS (Field) - <b>RV</b>	NJ Smelter Sites - RS (Field) - <b>RV</b>	NJ Smelter Sites - RS (Field) - <b>RV</b>	NJ Smelter Sites - RS (Field) - <b>RV</b>	NJ Smelter Sites - RS (Field) - <b>RV</b>
Patrick Buster (Team Leader)			Tonawanda Coke - RS (Field) - <b>RV/On-Call Response</b>	Tonawanda Coke - RS (Field) - <b>RV/On-Call Response</b>	Tonawanda Coke - RS (Field) - <b>RV/On-Call Response</b>	Tonawanda Coke - RS (Field) - <b>RV/On-Call Response</b>	Tonawanda Coke - RS (Field) - <b>RV/On-Call Response</b>
Bernard Nwosu (Team Leader)			Vacation	Readiness Coordinator/Document Reviews (Office)	Canadian Radium & Uranium Meeting - RS (Field) - <b>RV</b>	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Patrick Ahem			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Suliman Ahmed (Start Date: 10/29/2018)							
Chad Conway (Temporary CRT Backfill)			Niagara Falls Boulevard - RV (Field) - <b>RV</b>	Niagara Falls Boulevard - RV (Field) - <b>RV</b>	Niagara Falls Boulevard - RV (Field) - <b>RV</b>	Niagara Falls Boulevard - RV (Field) - <b>RV</b>	Niagara Falls Boulevard - RV (Field) - <b>RV</b>
Kathryn Donohue			Arsenic Mines- RS (Field) - <b>FPV</b>	Arsenic Mines- RS (Field) - <b>FPV</b>	Arsenic Mines- RS (Field) - <b>FPV</b>	Arsenic Mines- RS (Field) - <b>FPV</b>	Arsenic Mines- RS (Field) - <b>FPV</b>
Jacob Gardner (Temporary CRT Backfill)			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Michael Garbaski			Galaxie Chemical - RV (Field) - <b>FPV</b>	Galaxie Chemical - RV (Field) - <b>FPV</b>	Brillo Landfill and Park Ave. Residential Hg Reports (Office)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Ashley Gutierrez			Vacation	Vacation	Galaxie Chemical - RV (Field) - <b>FPV</b>	Galaxie Chemical - RV (Field) - <b>FPV</b>	Galaxie Chemical - RV (Field) - <b>FPV</b>
Michael Lang			NJ Smelter Sites - RS (Field) - <b>RV</b>	NJ Smelter Sites - RS (Field) - <b>RV</b>	NJ Smelter Sites - RS (Field) - <b>RV</b>	NJ Smelter Sites - RS (Field) - <b>RV</b>	NJ Smelter Sites - RS (Field) - <b>RV</b>
Michael Mannino			Tonawanda Coke - RS (Field) - <b>RV</b>	Tonawanda Coke - RS (Field) - <b>RV</b>	Tonawanda Coke - RS (Field) - <b>RV</b>	Tonawanda Coke - RS (Field) - <b>RV</b>	Tonawanda Coke - RS (Field) - <b>RV</b>
Lionel Moutanez			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	Vacation	Vacation
Adriana Morochio	On-Call Response	On-Call Response	Arsenic Mines- RS (Field)	Arsenic Mines- RS (Field)	Arsenic Mines- RS (Field)	Arsenic Mines- RS (Field)	Arsenic Mines- RS (Field)
Joel Siegel			Emmell's Septic Landfill - RV (Field) - <b>FPV</b>	Emmell's Septic Landfill - RV (Field) - <b>FPV</b>	Emmell's Septic Landfill - RV (Field) - <b>FPV</b>	Emmell's Septic Landfill - RV (Field) - <b>FPV</b>	Emmell's Septic Landfill - RV (Field) - <b>FPV</b>
<b>PUERTO RICO OPERATIONS</b>							
Hector Rodriguez (Team Leader)			Hurricane Irma/Maria Response - ER (Field)/On-Call Response	Hurricane Irma/Maria Response - ER (Field)/On-Call Response	Hurricane Irma/Maria Response - ER (Field)/On-Call Response	Hurricane Irma/Maria Response - ER (Field)/On-Call Response	Hurricane Irma/Maria Response - ER (Field)/On-Call Response
Gabriela Rodriguez Rosario	On-Call Response	On-Call Response	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)
<b>IDTQ OPERATIONS</b>							
Currently 5 IDTQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field)/REGOC	Hurricane Irma/Maria Response - ER (Field)/REGOC	Hurricane Irma/Maria Response - ER (Field)/REGOC	Hurricane Irma/Maria Response - ER (Field)/REGOC	Hurricane Irma/Maria Response - ER (Field)/REGOC
<b>Program Management</b>	Saturday 20-Oct-18	Sunday 21-Oct-18	Monday 22-Oct-18	Tuesday 23-Oct-18	Wednesday 24-Oct-18	Thursday 25-Oct-18	Friday 26-Oct-18
Smith Sumbaly (QA/QC Specialist)			QAPP Reviews/Data Validation/Lab Procurement (Office)	NJ Smelter Sites - RS (DESA) - <b>POV</b>	NJ Smelter Sites - RS (DESA) - <b>POV</b>	NJ Smelter Sites - RS (DESA) - <b>POV</b>	NJ Smelter Sites - RS (DESA) - <b>POV</b>
Francis Campbell			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francois			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
<b>Field Assignment</b>							
<b>Training/Conference</b>							
<b>Hurricane Irma/Maria Response</b>							

**FPV** - Fixed Price Vehicle  
**WRV** - Weston Rental Vehicle  
**RV** - Rental Vehicle  
**POV** - Personally Owned Vehicle

**Final Projected RST 3 Personnel Schedule  
Through 16 November 2018**

Core Response Team Member	Saturday 27-Oct-18	Sunday 28-Oct-18	Monday 29-Oct-18	Tuesday 30-Oct-18	Wednesday 31-Oct-18	Thursday 1-Nov-18	Friday 2-Nov-18
<b>EDISON, NJ OPERATIONS</b>							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beuthe (Team Leader)			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Patrick Buster (Team Leader)	On-Call Responder	On-Call Responder	Tonawanda Coke - RV (Field)	Tonawanda Coke - RV (Field)	Tonawanda Coke - RV (Field)	Tonawanda Coke - RV (Field)	Tonawanda Coke - RV (Field)
Bernard Nwosu (Team Leader)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Emmell's Septic Landfill - RV (Field)	Readiness Coordinator/Document Reviews (Office)	NJ Smelter Sites - RS (Field)
Patrick Ahem			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	Vacation
Suliman Ahmed (Start Date: 10/29/2018)			New Employee Orientation (Office)	New Employee Orientation (Office)	New Employee Orientation (Office)	New Employee Orientation (Office)	New Employee Orientation (Office)
Chad Conway (Temporary CRT Backfill)			Niagara Falls Boulevard - RV (Field)	Niagara Falls Boulevard - RV (Field)	Niagara Falls Boulevard - RV (Field)	Niagara Falls Boulevard - RV (Field)	Niagara Falls Boulevard - RV (Field)
Kathryn Donohue			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Jacob Gardner (Temporary CRT Backfill)							
Michael Garbaski			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Ashley Gutierrez			Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)
Michael Lang			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Michael Mannino			Tonawanda Coke - RS (Field)/On-Call Responder	Tonawanda Coke - RS (Field)/On-Call Responder	Tonawanda Coke - RS (Field)/On-Call Responder	Tonawanda Coke - RS (Field)/On-Call Responder	Tonawanda Coke - RS (Field)/On-Call Responder
Lionel Moulanez			Vacation	Vacation	Vacation	Vacation	Vacation
Adriana Morochio			Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)
Joel Siegel			Emmell's Septic Landfill - RV (Field)	Emmell's Septic Landfill - RV (Field)	Emmell's Septic Landfill - RV (Field)	Emmell's Septic Landfill - RV (Field)	Emmell's Septic Landfill - RV (Field)
<b>PUERTO RICO OPERATIONS</b>							
Hector Rodriguez (Team Leader)	On-Call Responder	On-Call Responder	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)
Gabriela Rodriguez Rosario			Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder
<b>ID/TQ OPERATIONS</b>							
Currently 5 ID/TQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field)/REGOC	Hurricane Irma/Maria Response - ER (Field)/REGOC	Hurricane Irma/Maria Response - ER (Field)/REGOC	Hurricane Irma/Maria Response - ER (Field)/REGOC	Hurricane Irma/Maria Response - ER (Field)/REGOC
<b>Program Management</b>	Saturday 27-Oct-18	Sunday 28-Oct-18	Monday 29-Oct-18	Tuesday 30-Oct-18	Wednesday 31-Oct-18	Thursday 1-Nov-18	Friday 2-Nov-18
Smith Sumbuly (QA/QC Specialist)			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Francis Campbell			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francois			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
<b>Field Assignment</b>							
<b>Weston Rental Vehicle</b>							
<b>Training/Conference</b>							
<b>Hurricane Irma/Maria Response</b>							

FPV - Fixed Price Vehicle  
WRV - Weston Rental Vehicle  
RV - Rental Vehicle  
POV - Personally Owned Vehicle

**Final Projected RST 3 Personnel Schedule  
Through 16 November 2018**

Core Response Team Member	Saturday 3-Nov-18	Sunday 4-Nov-18	Monday 5-Nov-18	Tuesday 6-Nov-18	Wednesday 7-Nov-18	Thursday 8-Nov-18	Friday 9-Nov-18
<b>EDISON, NJ OPERATIONS</b>							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beuthe (Team Leader)			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	Vacation	Vacation	Vacation
Patrick Buster (Team Leader)			Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)
Bernard Nwosu (Team Leader)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Patrick Ahem			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Suliman Ahmed (Start Date: 10/29/2018)			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Chad Conway (Temporary CRT Backfill)			Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)
Kathryn Donohue			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Jacob Gardner (Temporary CRT Backfill)							
Michael Garbaski			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Ashley Gutierrez			Galaxie Chemical - RV (Field)/On-Call Responder	Galaxie Chemical - RV (Field)/On-Call Responder	Galaxie Chemical - RV (Field)/On-Call Responder	Galaxie Chemical - RV (Field)/On-Call Responder	Galaxie Chemical - RV (Field)/On-Call Responder
Michael Lang			Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)
Michael Mannino	On-Call Responder	On-Call Responder	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)
Lionel Moulanez			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Adriana Morochio			Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)
Joel Siegel			Ennells's Septic Landfill Report (Office)	Ennells's Septic Landfill Report (Office)	Ennells's Septic Landfill Report (Office)	Ennells's Septic Landfill Report (Office)	Ennells's Septic Landfill Report (Office)
<b>PUERTO RICO OPERATIONS</b>							
Hector Rodriguez (Team Leader)			Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder
Gabriela Rodriguez Rosario	On-Call Responder	On-Call Responder	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)
<b>ID/TQ OPERATIONS</b>							
Currently 5 ID/TQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field)/REGC	Hurricane Irma/Maria Response - ER (Field)/REGC	Hurricane Irma/Maria Response - ER (Field)/REGC	Hurricane Irma/Maria Response - ER (Field)/REGC	Hurricane Irma/Maria Response - ER (Field)/REGC
<b>Program Management</b>	Saturday 3-Nov-18	Sunday 4-Nov-18	Monday 5-Nov-18	Tuesday 6-Nov-18	Wednesday 7-Nov-18	Thursday 8-Nov-18	Friday 9-Nov-18
Smith Sumbaly (QA/QC Specialist)			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Francis Campbell			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francois			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Vacation	Vacation	Vacation	Vacation	Vacation
<b>Field Assignment</b>							
<b>Training/Conference</b>							
<b>Hurricane Irma/Maria Response</b>							

FPV - Fixed Price Vehicle  
WRV - Weston Rental Vehicle  
RV - Rental Vehicle  
POV - Personally Owned Vehicle

**Final Projected RST 3 Personnel Schedule  
Through 16 November 2018**

Core Response Team Member	Saturday 10-Nov-18	Sunday 11-Nov-18	Monday 12-Nov-18	Tuesday 13-Nov-18	Wednesday 14-Nov-18	Thursday 15-Nov-18	Friday 16-Nov-18
<b>EDISON, NJ OPERATIONS</b>							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beuthe (Team Leader)			Vacation	Vacation	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Patrick Buster (Team Leader)			Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)
Bernard Nwosu (Team Leader)			Readiness Coordinator/Document Reviews (Office)/On-Call Responder	Readiness Coordinator/Document Reviews (Office)/On-Call Responder	Readiness Coordinator/Document Reviews (Office)/On-Call Responder	Readiness Coordinator/Document Reviews (Office)/On-Call Responder	Readiness Coordinator/Document Reviews (Office)/On-Call Responder
Patrick Ahem			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Suliman Ahmed (Start Date: 10/29/2018)			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Chad Conway (Temporary CRT Backfill)			Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)
Kathryn Donohue			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Jacob Gardner (Temporary CRT Backfill)							
Michael Garbaki			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Ashley Gutierrez	On-Call Responder	On-Call Responder	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)
Michael Lang			Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)
Michael Mannino			NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)
Lionel Moulanez			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Adriana Morochio			Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)
Joel Siegel			Ennells's Septic Landfill Report (Office)	Ennells's Septic Landfill Report (Office)	Ennells's Septic Landfill Report (Office)	Ennells's Septic Landfill Report (Office)	Ennells's Septic Landfill Report (Office)
<b>PUERTO RICO OPERATIONS</b>							
Hector Rodriguez (Team Leader)	On-Call Responder	On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder
Gabriela Rodriguez Rosario			Vacation	Vacation	Vacation	Vacation	Vacation
<b>IDTQ OPERATIONS</b>							
Currently 5 IDTQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field)/REGC	Hurricane Irma/Maria Response - ER (Field)/REGC	Hurricane Irma/Maria Response - ER (Field)/REGC	Hurricane Irma/Maria Response - ER (Field)/REGC	Hurricane Irma/Maria Response - ER (Field)/REGC
<b>Program Management</b>	Saturday 10-Nov-18	Sunday 11-Nov-18	Monday 12-Nov-18	Tuesday 13-Nov-18	Wednesday 14-Nov-18	Thursday 15-Nov-18	Friday 16-Nov-18
Smith Sumbly (QA/QC Specialist)			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Francis Campbell			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francois			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
<b>Field Assignment</b>							
<b>Training/Conference</b>							
<b>Hurricane Irma/Maria Response</b>							

FPV - Fixed Price Vehicle  
WRV - Weston Rental Vehicle  
RV - Rental Vehicle  
POV - Personally Owned Vehicle