

**Final Projected RST 3 Personnel Schedule
Through 23 November 2018**

Core Response Team Member	Saturday 27-Oct-18	Sunday 28-Oct-18	Monday 29-Oct-18	Tuesday 30-Oct-18	Wednesday 31-Oct-18	Thursday 1-Nov-18	Friday 2-Nov-18
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Vacation	Vacation
Michael Beurbe (Team Leader)			NJ Smelter Sites - RS (Field) - RV	NJ Smelter Sites - RS (Field) - RV	NJ Smelter Sites Post Field Work (Office)	NJ Smelter Sites Post Field Work (Office)	NJ Smelter Sites Post Field Work (Office)
Patrick Buster (Team Leader)	On-Call Responder	On-Call Responder	Tonawanda Coke - RV (Field) - FPV	Tonawanda Coke - RV (Field) - FPV	Tonawanda Coke - RV (Field) - FPV	Tonawanda Coke - RV (Field) - FPV	Tonawanda Coke - RV (Field) - FPV
Bernard Nwosu (Team Leader)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Canadian Radium & Uranium Meeting RS (Field) - RV	Readiness Coordinator/Document Reviews (Office)
Patrick Ahern			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	Pittsburgh White Metal and Alfred Heller Reports (Office)	Pittsburgh White Metal and Alfred Heller Reports (Office)	Vacation
Suliman Ahmed			New Employee Orientation (Office)	New Employee Orientation (Office)	New Employee Orientation (Office)	New Employee Orientation (Office)	New Employee Orientation (Office)
Clad Conway (Temporary CRT Backfill)			Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)
Kathryn Donohue			NJ Smelter Sites - RS (Field) - RV	NJ Smelter Sites - RS (Field) - RV	Arsenic Mines Report (Office)	Arsenic Mines Report (Office)	Arsenic Mines Report (Office)
Michael Garibaldi			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	Brillo Landfill Report (Office)	Brillo Landfill Report (Office)	Brillo Landfill Report (Office)
Ashley Gutierrez			Galaxie Chemical - RV (Field) - RV	Galaxie Chemical - RV (Field) - RV	Galaxie Chemical - RV (Field) - RV	Galaxie Chemical - RV (Field) - RV	Galaxie Chemical - RV (Field) - RV
Michael Lang			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	Mira Trucking and Route 203 Field Prep. (Office)	Mira Trucking and Route 203 Field Prep. (Office)	Mira Trucking and Route 203 Field Prep. (Office)
Michael Mannino			Tonawanda Coke - RS (Field) - FPV On-Call Responder	Tonawanda Coke - RS (Field) - FPV On-Call Responder	Tonawanda Coke - RS (Field) - FPV On-Call Responder	Tonawanda Coke - RS (Field) - FPV On-Call Responder	Tonawanda Coke - RS (Field) - FPV On-Call Responder
Lionel Montanez			Vacation	Vacation	Vacation	Vacation	Vacation
Adriana Morochio			Pioneer Metals - RV (Field) - FPV	Pioneer Metals - RV (Field) - FPV	Pioneer Metals - RV (Field) - FPV	Pioneer Metals - RV (Field) - FPV	Pioneer Metals - RV (Field) - FPV
Joel Siegel			Emmell's Septic Landfill - RV (Field) - RV	Emmell's Septic Landfill - RV (Field) - RV	Emmell's Septic Landfill - RV (Field) - RV	Emmell's Septic Landfill - RV (Field) - RV	Emmell's Septic Landfill - RV (Field) - RV
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)	On-Call Responder	On-Call Responder	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)
Gabriela Rodriguez Rosario			Hurricane Irma/Maria Response - ER (Field) On-Call Responder	Hurricane Irma/Maria Response - ER (Field) On-Call Responder	Hurricane Irma/Maria Response - ER (Field) On-Call Responder	Hurricane Irma/Maria Response - ER (Field) On-Call Responder	Hurricane Irma/Maria Response - ER (Field) On-Call Responder
IDIQ OPERATIONS							
Currently 3 IDIQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field) REOC	Hurricane Irma/Maria Response - ER (Field) REOC	Hurricane Irma/Maria Response - ER (Field) REOC	Hurricane Irma/Maria Response - ER (Field) REOC	Hurricane Irma/Maria Response - ER (Field) REOC
Program Management							
Smita Sumbaly (QA/QC Specialist)	Saturday 27-Oct-18	Sunday 28-Oct-18	Monday 29-Oct-18	Tuesday 30-Oct-18	Wednesday 31-Oct-18	Thursday 1-Nov-18	Friday 2-Nov-18
Francis Campbell			NJ Smelter Sites - RS (DESA) - POV	NJ Smelter Sites - RS (DESA) - POV	NJ Smelter Sites - RS (DESA) - POV	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Karen Coppola			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Rick Francis			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
William Grunstein			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstein			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responsibility)							
Training/Conference							
Hurricane Irma/Maria Response							

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Final Projected RST 3 Personnel Schedule
Through 23 November 2018**

Core Response Team Member	Saturday 3-Nov-18	Sunday 4-Nov-18	Monday 5-Nov-18	Tuesday 6-Nov-18	Wednesday 7-Nov-18	Thursday 8-Nov-18	Friday 9-Nov-18
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beurbe (Team Leader)			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	Vacation	Vacation	Vacation
Patrick Buster (Team Leader)			Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)
Bernard Nwosu (Team Leader)			Readiness Coordinator/Document Reviews (Office)	Mill Brook Oil Release - RS (Field)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Patrick Ahem			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Sulaiman Ahmed			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Chad Conway (Temporary CRT Backfill)			Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)
Kathryn Donohue			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Michael Garibaldi			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Ashley Gutierrez			Galaxie Chemical - RV (Field)/On-Call Responder	Galaxie Chemical - RV (Field)/On-Call Responder	Galaxie Chemical - RV (Field)/On-Call Responder	Galaxie Chemical - RV (Field)/On-Call Responder	Galaxie Chemical - RV (Field)/On-Call Responder
Michael Lang			Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)
Michael Mannino	On-Call Responder	On-Call Responder	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)
Lionel Montanez			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Adriana Morochio			Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)
Joel Siegel			Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)			Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder
Gabriela Rodriguez Rosario	On-Call Responder	On-Call Responder	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)
IDIQ OPERATIONS							
Currently 3 IDIQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)
Program Management	Saturday 3-Nov-18	Sunday 4-Nov-18	Monday 5-Nov-18	Tuesday 6-Nov-18	Wednesday 7-Nov-18	Thursday 8-Nov-18	Friday 9-Nov-18
Smita Sumbaly (QA/QC Specialist)			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Francis Campbell			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Vacation	Vacation	Vacation	Vacation	Vacation
Field Assignment							
On-Call (Responder)							
Training/Conference							
Hurricane Irma/Maria Response							

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Final Projected RST 3 Personnel Schedule
Through 23 November 2018**

Core Response Team Member	Saturday 10-Nov-18	Sunday 11-Nov-18	Monday 12-Nov-18	Tuesday 13-Nov-18	Wednesday 14-Nov-18	Thursday 15-Nov-18	Friday 16-Nov-18
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beurbe (Team Leader)			Vacation	Vacation	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Patrick Buster (Team Leader)			Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)
Bernard Nwosu (Team Leader)			Readiness Coordinator/Document Reviews (Office)/On Call Responder	Readiness Coordinator/Document Reviews (Office)/On Call Responder	Readiness Coordinator/Document Reviews (Office)/On Call Responder	Readiness Coordinator/Document Reviews (Office)/On Call Responder	Readiness Coordinator/Document Reviews (Office)/On Call Responder
Patrick Ahem			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Suliman Ahmed			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Chad Conway (Temporary CRT Backfill)			Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)
Kathryn Donohue			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Michael Garibaldi			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Ashley Gutierrez	On-Call Responder	On-Call Responder	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)
Michael Lang			Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)	Mira Trucking - RS (Field)
Michael Mannino			NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)
Lionel Montanez			NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)	NJ Smelter Sites - RS (Field)
Adriana Morochio			Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)
Joel Siegel			Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)	On-Call Responder	On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On Call Responder	Hurricane Irma/Maria Response - ER (Field)/On Call Responder	Hurricane Irma/Maria Response - ER (Field)/On Call Responder	Hurricane Irma/Maria Response - ER (Field)/On Call Responder	Hurricane Irma/Maria Response - ER (Field)/On Call Responder
Gabriela Rodriguez Rosario			Vacation	Vacation	Vacation	Vacation	Vacation
IDIQ OPERATIONS							
Currently 3 IDIQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field)/REOC	Hurricane Irma/Maria Response - ER (Field)/REOC	Hurricane Irma/Maria Response - ER (Field)/REOC	Hurricane Irma/Maria Response - ER (Field)/REOC	Hurricane Irma/Maria Response - ER (Field)/REOC
Program Management							
Smita Sumbaly (QA/QC Specialist)			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Francis Campbell			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responsible)							
Training/Conference							
Hurricane Irma/Maria Response							

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Final Projected RST 3 Personnel Schedule
Through 23 November 2018**

Core Response Team Member	Saturday 17-Nov-18	Sunday 18-Nov-18	Monday 19-Nov-18	Tuesday 20-Nov-18	Wednesday 21-Nov-18	Thursday 22-Nov-18	Friday 23-Nov-18
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Holiday	Holiday
Michael Beurbe (Team Leader)			NJ Smelter Sites Post Field Work (Office)	NJ Smelter Sites Post Field Work (Office)	NJ Smelter Sites Post Field Work (Office)	Holiday	Holiday
Patrick Buster (Team Leader)			Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Niagara Falls Boulevard and Holy Trinity Reports/Document Reviews (Office)	Holiday	Holiday
Bernard Nwosu (Team Leader)	On-Call Responder	On-Call Responder	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Holiday	Holiday
Patrick Ahem			Pittsburgh White Metal and Alfred Heller Reports (Office)	Pittsburgh White Metal and Alfred Heller Reports (Office)	Pittsburgh White Metal and Alfred Heller Reports (Office)	Holiday	Holiday
Suliman Ahmed			Project Support (Office)	Project Support (Office)	Project Support (Office)	Holiday	Holiday
Chad Conway (Temporary CRT Backfill)			Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Niagara Falls Boulevard Reporting and Enforcement (Office)	Holiday	Holiday
Kathryn Donohue			Arsenic Mines Report (Office)	Arsenic Mines Report (Office)	Arsenic Mines Report (Office)	Holiday	Holiday
Michael Garibaldi			Brillo Landfill Report (Office)	Brillo Landfill Report (Office)	Brillo Landfill Report (Office)	Holiday	Holiday
Ashley Gutierrez			Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)	Galaxie Chemical - RV (Field)	Holiday	Holiday
Michael Lang			Route 203 Field Prep. (Office)	Route 203 Field Prep. (Office)	Route 203 Field Prep. (Office)	Holiday	Holiday
Michael Mannino			NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	NY/NJ Contingency Plan GRP Support (Office)	Holiday	Holiday
Lionel Montanez			Project Support/On-Call Responder	Project Support/On-Call Responder	Project Support/On-Call Responder	Holiday/On-Call Responder	Holiday/On-Call Responder
Adriana Morochio			Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Pioneer Metals - RV (Field)	Holiday	Holiday
Joel Siegel			Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Holiday	Holiday
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)	On-Call Responder	On-Call Responder	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Holiday	Holiday
Gabriela Rodriguez Rosario			Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Holiday	Holiday
IDIQ OPERATIONS							
Currently 3 IDIQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)
Program Management							
Smita Sumbaly (QA/QC Specialist)			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	Holiday	Holiday
Francis Campbell			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Holiday	Holiday
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Holiday	Holiday
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Holiday	Holiday
William Gruastra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Holiday	Holiday
Field Assignment							
On-Call (Responsible)							
Training/Conference							
Hurricane Irma/Maria Response							

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle