

**Draft Projected START V CRT Schedule
Through 4 October 2019**

Core Response Team Member	Saturday 7-Sep-19	Sunday 8-Sep-19	Monday 9-Sep-19	Tuesday 10-Sep-19	Wednesday 11-Sep-19	Thursday 12-Sep-19	Friday 13-Sep-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)	Canadian Radium and Uranium (Field)	Canadian Radium and Uranium (Field)	Canadian Radium and Uranium - RS (Field) - FPV	Canadian Radium and Uranium - RS (Field) - FPV	Canadian Radium and Uranium - RS (Field) - FPV	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Michael Beuthe (Team Leader)			NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)
Michael Lang (Team Leader)	Canadian Radium and Uranium (Field)	Canadian Radium and Uranium (Field)	Canadian Radium and Uranium - RS (Field)	Canadian Radium and Uranium - RS (Field)	Canadian Radium and Uranium - RS (Field)	Canadian Radium and Uranium Report (Office)	Canadian Radium and Uranium Report (Office)
Patrick Ahern			Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)
Kathryn Donohue			Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)
Michael Garibaldi			Tonawanda Coke - RS/RV (Field)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder
Ashley Gutierrez			Tonawanda Coke - Enforcement (Field) - FPV	Tonawanda Coke - Enforcement (Field) - FPV	Tonawanda Coke - Enforcement (Field) - FPV	Tonawanda Coke - Enforcement (Field) - FPV	Tonawanda Coke - Enforcement (Field) - FPV
Adriana Morocho			Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)
Mallory Neldner (Temporary CRT Backfill)			Tonawanda Coke - RS/RV (Field) - FPV	Tonawanda Coke - RS/RV (Field) - FPV	Tonawanda Coke - RS/RV (Field) - FPV	Tonawanda Coke - RS/RV (Field) - FPV	Tonawanda Coke - RS/RV (Field) - FPV
Thomas O'Donnell			Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)
Sean Quinn			Former Covidien Plant Report (Office)	Former Covidien Plant Report (Office)	Former Covidien Plant Report (Office)	Former Covidien Plant Report (Office)	Former Covidien Plant Report (Office)
Joel Siegel	On-Call Responder	On-Call Responder	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)			Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder
Gabriela Rodriguez Rosario	On-Call Responder	On-Call Responder	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Program Management	Saturday 7-Sep-19	Sunday 8-Sep-19	Monday 9-Sep-19	Tuesday 10-Sep-19	Wednesday 11-Sep-19	Thursday 12-Sep-19	Friday 13-Sep-19
Smita Sumbaly			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Michael Mannino			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected START V CRT Schedule
Through 4 October 2019**

Core Response Team Member	Saturday 14-Sep-19	Sunday 15-Sep-19	Monday 16-Sep-19	Tuesday 17-Sep-19	Wednesday 18-Sep-19	Thursday 19-Sep-19	Friday 20-Sep-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Michael Beuthe (Team Leader)			NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)
Michael Lang (Team Leader)			Canadian Radium and Uranium Report (Office)	Canadian Radium and Uranium Report (Office)	Canadian Radium and Uranium Report (Office)	Canadian Radium and Uranium Report (Office)	Canadian Radium and Uranium Report (Office)
Patrick Ahern			Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)
Kathryn Donohue			Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)
Michael Garibaldi	On-Call Responder	On-Call Responder	Arsenic Mine - RV (Field)	Arsenic Mine - RV (Field)	Arsenic Mine - RV (Field)	Arsenic Mine - RV (Field)	Arsenic Mine - RV (Field)
Ashley Gutierrez			Tonawanda Coke Enforcement Support (Office)	Tonawanda Coke Enforcement Support (Office)	Tonawanda Coke Enforcement Support (Office)	Tonawanda Coke Enforcement Support (Office)	Tonawanda Coke Enforcement Support (Office)
Adriana Morochio			Pioneer Metal Finishing - RS (Field)/On-Call Responder	Pioneer Metal Field Prep. (Office)/On-Call Responder	Pioneer Metal Field Prep. (Office)/On-Call Responder	Pioneer Metal Field Prep. (Office)/On-Call Responder	Pioneer Metal Field Prep. (Office)/On-Call Responder
Mallory Neldner (Temporary CRT Backfill)			Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)
Thomas O'Donnell			Administrative Record Support/Project Support - Technical Work Needed (Office)	Administrative Record Support/Project Support - Technical Work Needed (Office)	Administrative Record Support/Project Support - Technical Work Needed (Office)	Administrative Record Support/Project Support - Technical Work Needed (Office)	Administrative Record Support/Project Support - Technical Work Needed (Office)
Sean Quinn			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Joel Siegel			Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)	On-Call Responder	On-Call Responder	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Gabriela Rodriguez Rosario			Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder
Program Management	Saturday 14-Sep-19	Sunday 15-Sep-19	Monday 16-Sep-19	Tuesday 17-Sep-19	Wednesday 18-Sep-19	Thursday 19-Sep-19	Friday 20-Sep-19
Smita Sumbaly			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Michael Mannino			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected START V CRT Schedule
Through 4 October 2019**

Core Response Team Member	Saturday 21-Sep-19	Sunday 22-Sep-19	Monday 23-Sep-19	Tuesday 24-Sep-19	Wednesday 25-Sep-19	Thursday 26-Sep-19	Friday 27-Sep-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Michael Beuthe (Team Leader)			NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)
Michael Lang (Team Leader)			Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Project Support/Document Reviews (Office)	Project Support/Document Reviews (Office)
Patrick Ahern			Alfred Heller Heat Treating Reports (Office) On-Call Responder	Alfred Heller Heat Treating Reports (Office) On-Call Responder	Alfred Heller Heat Treating Reports (Office) On-Call Responder	Alfred Heller Heat Treating Reports (Office) On-Call Responder	Alfred Heller Heat Treating Reports (Office) On-Call Responder
Kathryn Donohue			Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)
Michael Garibaldi			Arsenic Mine - RV (Field)	Arsenic Mine - RV (Field)	Arsenic Mine - RV (Field)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Ashley Gutierrez			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Adriana Morochio	On-Call Responder	On-Call Responder	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)
Mallory Neldner (Temporary CRT Backfill)			Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)
Thomas O'Donnell			Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Sean Quinn			Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Joel Siegel			Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)			Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder
Gabriela Rodriguez Rosario	On-Call Responder	On-Call Responder	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)
Program Management							
Smita Sumbaly	Saturday 21-Sep-19	Sunday 22-Sep-19	Monday 23-Sep-19	Tuesday 24-Sep-19	Wednesday 25-Sep-19	Thursday 26-Sep-19	Friday 27-Sep-19
Michael Mannino			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Karen Coppola			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Rick Francis			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
William Grunstra			Vacation	Vacation	Vacation	Vacation	Vacation
			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected START V CRT Schedule
Through 4 October 2019**

Core Response Team Member	Saturday 28-Sep-19	Sunday 29-Sep-19	Monday 30-Sep-19	Tuesday 1-Oct-19	Wednesday 2-Oct-19	Thursday 3-Oct-19	Friday 4-Oct-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Michael Beuthe (Team Leader)			NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)	NJ Smelter Sites Deliverables/Ithaca Gun Support (Office)
Michael Lang (Team Leader)			Project Support/Document Reviews (Office)/On-Call Responder	Project Support/Document Reviews (Office)/On-Call Responder	Project Support/Document Reviews (Office)/On-Call Responder	Project Support/Document Reviews (Office)/On-Call Responder	Project Support/Document Reviews (Office)/On-Call Responder
Patrick Ahern	On-Call Responder	On-Call Responder	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)
Kathryn Donohue		Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)
Michael Garibaldi			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Ashley Gutierrez			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Adriana Morochio			Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)
Mallory Neldner (Temporary CRT Backfill)			Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)
Thomas O'Donnell			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Sean Quinn			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Joel Siegel		Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)	On-Call Responder	Tutu Wellfield - TA (Field)/On-Call Responder	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)
Gabriela Rodriguez Rosario		Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)/On-Call Responder	Tutu Wellfield - TA (Field)/On-Call Responder	Tutu Wellfield - TA (Field)/On-Call Responder	Tutu Wellfield - TA (Field)/On-Call Responder	Tutu Wellfield - TA (Field)/On-Call Responder
Program Management	Saturday 28-Sep-19	Sunday 29-Sep-19	Monday 30-Sep-19	Tuesday 1-Oct-19	Wednesday 2-Oct-19	Thursday 3-Oct-19	Friday 4-Oct-19
Smita Sumbaly			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Michael Mannino			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle