

**Draft Projected START V CRT Schedule
Through 11 October 2019**

Core Response Team Member	Saturday 14-Sep-19	Sunday 15-Sep-19	Monday 16-Sep-19	Tuesday 17-Sep-19	Wednesday 18-Sep-19	Thursday 19-Sep-19	Friday 20-Sep-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)			Sick Leave	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Michael Beuthe (Team Leader)			Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)
Michael Lang (Team Leader)			Canadian Radium and Uranium Report (Office)	Canadian Radium and Uranium Report (Office)	Canadian Radium and Uranium Report (Office)	Canadian Radium and Uranium Report (Office)	Canadian Radium and Uranium Report (Office)
Patrick Ahern			Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)
Kathryn Donohue			Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)
Michael Garibaldi	On-Call Responder	On-Call Responder	Arsenic Mine - RV (Field) - FPV	Arsenic Mine - RV (Field) - FPV	Arsenic Mine - RV (Field) - FPV	Arsenic Mine - RV (Field)	Arsenic Mine - RV (Field) - FPV
Ashley Gutierrez			Tonawanda Coke - Enforcement (Field) - FPV	Tonawanda Coke - Enforcement (Field) - FPV	Tonawanda Coke - Enforcement (Field) - FPV	Tonawanda Coke - Enforcement (Field) - FPV	Tonawanda Coke - Enforcement (Field) - FPV
Adriana Morocho (Resigned; Last Day with the Program is 10/4/2019)			Pioneer Metal Finishing - RS (Field) - FPV/On-Call Responder	Pioneer Metal Field Prep. (Office)/On-Call Responder	Pioneer Metal Field Prep. (Office)/On-Call Responder	Pioneer Metal Field Prep. (Office)/On-Call Responder	Pioneer Metal Field Prep. (Office)/On-Call Responder
Mallory Neldner (Temporary CRT Backfill)			Tonawanda Coke - RS/RV (Field) - RV	Tonawanda Coke - RS/RV (Field) - RV	Tonawanda Coke - RS/RV (Field) - RV	Tonawanda Coke - RS/RV (Field) - RV	Tonawanda Coke - RS/RV (Field) - RV
Thomas O'Donnell			Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)
Sean Quinn			Clothier Residence - RV (Field) - FPV	Clothier Residence - RV (Field) - FPV	Clothier Residence - RV (Field) - FPV	Clothier Residence - RV (Field) - FPV	Clothier Residence - RV (Field) - FPV
Joel Siegel			Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)	Emmell's Septic Landfill Report (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)	On-Call Responder	On-Call Responder	Barrio Destino Mercury ER - RS (Field) - RV	Barrio Destino Mercury ER Report (Office)	Barrio Destino Mercury ER Report (Office)	Barrio Destino Mercury ER Report (Office)	Barrio Destino Mercury ER Report (Office)
Gabriela Rodriguez Rosario			Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder
Program Management	Saturday 14-Sep-19	Sunday 15-Sep-19	Monday 16-Sep-19	Tuesday 17-Sep-19	Wednesday 18-Sep-19	Thursday 19-Sep-19	Friday 20-Sep-19
Smita Sumbaly			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Michael Mannino			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected START V CRT Schedule
Through 11 October 2019**

Core Response Team Member	Saturday 21-Sep-19	Sunday 22-Sep-19	Monday 23-Sep-19	Tuesday 24-Sep-19	Wednesday 25-Sep-19	Thursday 26-Sep-19	Friday 27-Sep-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Michael Beuthe (Team Leader)			Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)
Michael Lang (Team Leader)			Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)
Patrick Ahern			Alfred Heller Heat Treating - RS (Field)/On-Call Responder	Alfred Heller Heat Treating - RS (Field)/On-Call Responder	Alfred Heller Heat Treating - RS (Field)/On-Call Responder	Alfred Heller Heat Treating - RS (Field)/On-Call Responder	Alfred Heller Heat Treating - RS (Field)/On-Call Responder
Kathryn Donohue			Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)	Arsenic Mine and Hopewell Precision Reports (Office)
Michael Garibaldi			Arsenic Mine - RV (Field)	Arsenic Mine - RV (Field)	Arsenic Mine - RV (Field)	Arsenic Mine Report (Office)	Arsenic Mine Report (Office)
Ashley Gutierrez			Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)
Adriana Morocho (Resigned; Last Day with the Program is 10/4/2019)	On-Call Responder	On-Call Responder	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Mallory Neldner (Temporary CRT Backfill)			Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)
Thomas O'Donnell			Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Project Support - Technical Work Needed (Office)	Tonawanda Coke - Enforcement (Field)
Sean Quinn			Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Pioneer Metal Finishing - RS (Field)	Clothier Residence Report (Office)	Clothier Residence Report (Office)
Joel Siegel			Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)			Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder	Project Support - Technical Work Needed (Office)/On-Call Responder
Gabriela Rodriguez Rosario	On-Call Responder	On-Call Responder	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)	Tutu Wellfield Field Prep. (Office)
Program Management							
Smita Sumbaly	Saturday 21-Sep-19	Sunday 22-Sep-19	Monday 23-Sep-19	Tuesday 24-Sep-19	Wednesday 25-Sep-19	Thursday 26-Sep-19	Friday 27-Sep-19
Michael Mannino			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Karen Coppola			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Rick Francis			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
William Grunstra			Vacation	Vacation	Vacation	Vacation	Vacation
			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected START V CRT Schedule
Through 11 October 2019**

Core Response Team Member	Saturday 28-Sep-19	Sunday 29-Sep-19	Monday 30-Sep-19	Tuesday 1-Oct-19	Wednesday 2-Oct-19	Thursday 3-Oct-19	Friday 4-Oct-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Michael Beuthe (Team Leader)			Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)
Michael Lang (Team Leader)			Pioneer Metal Finishing Report (Office)/On-Call Responder	Pioneer Metal Finishing Report (Office)/On-Call Responder	Pioneer Metal Finishing Report (Office)/On-Call Responder	Pioneer Metal Finishing Report (Office)/On-Call Responder	Pioneer Metal Finishing Report (Office)/On-Call Responder
Patrick Ahern	On-Call Responder	On-Call Responder	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)
Kathryn Donohue		Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)
Michael Garibaldi			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Ashley Gutierrez			Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)
Adriana Morocho (Resigned; Last Day with the Program is 10/4/2019)			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Mallory Neldner (Temporary CRT Backfill)			Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)
Thomas O'Donnell			Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)	Tonawanda Coke - Enforcement (Field)
Sean Quinn			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Joel Siegel		Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)	On-Call Responder	Tutu Wellfield - TA (Field)/On-Call Responder	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)
Gabriela Rodriguez Rosario		Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)/On-Call Responder	Tutu Wellfield - TA (Field)/On-Call Responder	Tutu Wellfield - TA (Field)/On-Call Responder	Tutu Wellfield - TA (Field)/On-Call Responder	Tutu Wellfield - TA (Field)/On-Call Responder
Program Management	Saturday 28-Sep-19	Sunday 29-Sep-19	Monday 30-Sep-19	Tuesday 1-Oct-19	Wednesday 2-Oct-19	Thursday 3-Oct-19	Friday 4-Oct-19
Smita Sumbaly			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Michael Mannino			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected START V CRT Schedule
Through 11 October 2019**

Core Response Team Member	Saturday 5-Oct-19	Sunday 6-Oct-19	Monday 7-Oct-19	Tuesday 8-Oct-19	Wednesday 9-Oct-19	Thursday 10-Oct-19	Friday 11-Oct-19
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Bernard Nwosu (Readiness Coordinator)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Michael Beuthe (Team Leader)			Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)	Ithaca Gun Support/Project Support (Office)
Michael Lang (Team Leader)	On-Call Responder	On-Call Responder	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)	Pioneer Metal Finishing Report (Office)
Patrick Ahern			Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)	Alfred Heller Heat Treating Reports (Office)
Kathryn Donohue			Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Arsenic Mine and Hopewell Precision Reports (Office)
Michael Garibaldi			Arsenic Mine Field Prep. (Office)	Arsenic Mine Field Prep. (Office)	Arsenic Mine Field Prep. (Office)	Arsenic Mine Field Prep. (Office)	Arsenic Mine Field Prep. (Office)
Ashley Gutierrez			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Adriana Moroch (Resigned; Last Day with the Program is 10/4/2019)							
Mallory Neldner (Temporary CRT Backfill)			Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)	Tonawanda Coke - RS/RV (Field)
Thomas O'Donnell			Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)	Project Support - Technical Work Needed (Office)
Sean Quinn			Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder
Joel Siegel			Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Emmell's Septic Landfill and Tutu Wellfield Reports (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)			Tutu Wellfield - TA (Field) On-Call Responder	Tutu Wellfield - TA (Field) On-Call Responder	Tutu Wellfield - TA (Field) On-Call Responder	Tutu Wellfield - TA (Field) On-Call Responder	Project Support - Technical Work Needed (Office) On-Call Responder
Gabriela Rodriguez Rosario	On-Call Responder	On-Call Responder	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield - TA (Field)	Tutu Wellfield Report (Office)
Program Management	Saturday 5-Oct-19	Sunday 6-Oct-19	Monday 7-Oct-19	Tuesday 8-Oct-19	Wednesday 9-Oct-19	Thursday 10-Oct-19	Friday 11-Oct-19
Smita Sumbaly			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Michael Mannino			Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Computer Programming/GIS Support (Office)	Vacation
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle