

**Cuyahoga River Gorge Dam Remedial Design
Project Coordination Team Conference Call
Wednesday, May 12, 2021
10:30 AM – 11:30 AM Central, 11:30 AM – 12:30 PM Eastern**

AGENDA

- 1) Response to Comments
 - a. Development of action items
 - b. Questions/comments
 - c. Concurrence with comments by May 21
- 2) Jacobs Design Status Update
- 3) Summary of response to Front Street Bridge report
 - a. Responsibility for removal of legacy structures
- 4) Northside Sewer Interceptor Project Status/Schedule Updates
 - a. Responsibility for restoration of Peck Rd. and parking lots
- 5) GPD/COA Dam Design Updates
- 6) Fish Window Waivers for Dredging
 - a. April 15 – June 30
- 7) Other updates from OEPA, SMP, City of Akron, City of Cuyahoga Falls, Summit County Engineers, FirstEnergy
- 8) Next Meeting June 9