

Message

From: Andrae, Bill/MKE [William.Andrae@jacobs.com]
Sent: 6/28/2021 1:50:41 PM
To: Giancarlo, Mary Beth [Giancarlo.Marybeth@epa.gov]; Klinkhamer, Christopher [Klinkhamer.Christopher@epa.gov]
Subject: FW: Gorge Dam - SPT drilling/New Borrow Source Daily Report

Flag: Follow up

Hi Mary Beth and Chris – Below is Friday's summary of the field activities. Drilling at SPT 14 is complete and almost complete at SPT 10. The work continued safely and the rig was secured for the weekend.

There was one issue that occurred over the weekend related to the parking of the drill rig truck and trailer. The driller had been parking the truck and trailer in the Indian Signal Tree parking lot during the week and was going to leave it there over the weekend. However, it appears the parking lot is heavily used on weekends and Diedre May contacted the driller to have the truck and trailer removed as SMP does not want it parked there over the weekend. The field team did not realize that weekend use of the parking lot was so much heavier than during the week. The driller went to the site, as requested, and removed the truck and trailer which Diedre appreciated.

I am going to check in now with Diedre now to provide an update on our schedule and make sure SMP is satisfied with our field efforts and see if there are any other issues that need to be addressed. I don't think there are, but just want to make sure.

Please let me know if you have any questions.

Cheers!

Bill

Bill Andrae | Jacobs | Design Manager / Environmental Engineer
M:+01.262.366.0968 | william.andrae@jacobs.com
1610 North 2nd Street Suite 201 | Milwaukee, WI 53212 | USA

Jacobs Challenging today.
Reinventing tomorrow.

From: Gross, Carol <Carol.Gross@jacobs.com>
Sent: Sunday, June 27, 2021 12:04 PM
To: Skwarski, Alison/DET <Alison.Skwarski@jacobs.com>; Andrae, Bill/MKE <William.Andrae@jacobs.com>; Toloza, Pablo/CHI <Pablo.Toloza@jacobs.com>
Cc: Boyea, Nichole/MKE <Nichole.Boyea@jacobs.com>; Reif, Marty/WDC <Marty.Reif@jacobs.com>; Crivello, Kristy <Kristy.Crivello@jacobs.com>; Sleeper, Ryan/DET <Ryan.Sleeper@jacobs.com>; Gavin, Matt/CHI <Matt.Gavin@jacobs.com>
Subject: RE: Gorge Dam - SPT drilling/New Borrow Source Daily Report

Hi Folks,

Field coordinates and photos for 06/25/2021 have been synced.

Today's Summary:

- C. Gross, K. Crivello, and Frontz drilling crew arrived onsite at 07:00 AM with a drill rig and bobcat
- Conducted Health and Safety meeting. Signed forms.
- Logged continuously until 50'
- Set up on SPT-10. Logged soil from 20 to 50'. Collected split spoons 0 to 50'
- Packed up area and equipment

- Frontz crew offsite at 16:00. K. Crivello and C. Gross offsite at 18:00
 - Total hours onsite: 9 hrs and 11 hrs

Sample Management

- Collected 15 split spoon samples from SPT-10
- Collected 3 additional split spoon samples from SPT-14
- Collected 1 bulk sample from SPT-14

Health and Safety:

- Uneven terrain, traffic control, etc.

Let me know if you have questions,

Carol

Carol Gross | Jacobs | Geologist
GSE | sbe/her/hers | M: +1 414-336-0284
Carol.gross@jacobs.com

Upcoming Fieldwork: 06/04-06/25/2021
Upcoming PTO: 07/15-07/30/2021

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.