

**Cuyahoga River Gorge Dam Remedial Design
Project Coordination Team Conference Call
Wednesday, September 8, 2021
10:30 AM – 11:30 AM Central, 11:30 AM – 12:30 PM Eastern**

AGENDA

1) Design Team Updates

Ground Improvement and Bulkhead Wall Investigation Updates

Field Investigation

- License agreement currently routing for EPA signature
- 1st Mobilization September 20th
- 2nd and 3rd Mobilization week of September 25th

Permitting Status

- 401/404 and Ephemeral Streams and Wetland Meeting 9/14
- Meeting with USACE last week of September or first week of October

2) Updates from OEPA, SMP, City of Akron, City of Cuyahoga Falls, Summit County Engineers, FirstEnergy

3) Next Meeting October 13