

Message

From: Poalinelli, Edwin [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=0ADF3743DD354C90A4AE1CF044B914A4-EPOALINE]
Sent: 7/16/2021 10:20:37 PM
To: Barton, Dana [Barton.Dana@epa.gov]
Subject: FW: SWRAU Planning for FY23
Attachments: Sitewide RAU Planning Report_Summary_SWRAU FY23_071421.xlsx; Sites Planned for SWRAU FY23_from FY21 Audit.xlsx

Dana,

Cynthia looked into this and the following is what we plan to send but I wanted you to see it first:

FY2023 SWRAU projections:

1. Advanced Micro Devices
2. TRW Microwave
3. Purity Oil

Sites originally projected for FY2023 that will not be achieved until later:

1. Tucson International Airport Area – change to FY2030
2. Fresno Sanitary Landfill – change to FY2025, we have not achieved GWMUC.

Region 9 projected achieving SWRAU at 3 sites for FY2023, and we still plan on achieving 3 SWRAUs in FY2023.

Edwin "Chip" Poalinelli

Section Manager - California Site Cleanup Section I
Superfund and Emergency Management Division U.S. EPA Region 9
75 Hawthorne Street
San Francisco, CA 94105
415-972-3390
415-301-1573 (cell)
poalinelli.edwin@epa.gov

From: Luckett, Casey <Luckett.Casey@epa.gov>
Sent: Wednesday, July 14, 2021 11:50 AM
To: Gilleland, Ross <Gilleland.Ross@epa.gov>; Giacalone, Kristin <Giacalone.Kristin@epa.gov>; Corbett, Chris <Corbett.Chris@epa.gov>; Johnston, Shelby <Johnston.Shelby@epa.gov>; Eleder, Bonnie <eleder.bonnie@epa.gov>; Juett, Lynn <Juett.Lynn@epa.gov>; Costanzi, Frances <Costanzi.Frances@epa.gov>; Poalinelli, Edwin <POALINELLI.EDWIN@EPA.GOV>; Ruelas, Cynthia <RUELAS.CYNTHIA@EPA.GOV>; Barton, Dana <Barton.Dana@epa.gov>; Philip, Jeffrey <Philip.Jeff@epa.gov>
Cc: Avvisato, Frank <Avvisato.Frank@epa.gov>; Lynette Vanderpool <lvanderpool@skeo.com>
Subject: SWRAU Planning for FY23

Hello fellow SWRAU Coordinators,

HQs is preparing SWRAU targets for the upcoming FYs. FY22 is already set at 51 in the Agency Strategic Plan, BUT – we have the opportunity to plan now for FY23.

The table below identifies the number of sites each Region has planned for SWRAU in FY23, both in SEMS and from the Regional SWRAU audit information collected earlier this year. Please help us to realistically and accurately plan SWRAU for FY23 by taking a critical look at both and determine a realistic FY23 SWRAU target for your Region.

I have attached a SEMS report which identifies which sites in your Region are planned in SEMS. I've also attached a spreadsheet that identifies which sites were planned for FY23 in the audit. Also, please update the SWRAU information in the SEMS site schedules.

Please respond to Frank and me with your Regions projected FY23 SWRAU target by COB Monday, July 19th. Your help is much appreciated! Thank you!

Region	Number of FY23 Planned Sites per SEMS	Number of FY23 Planned Sites per the FY21 Audit
1	8	4
2	18	8
3	3	0
4	9	10
5	5	7
6	3	3
7	1	0
8	0	0
9	3	3
10	0	1
Total	50	36

Casey Luckett Snyder
EPA Superfund Redevelopment Program
214-665-7393
luckett.casey@epa.gov