

Oak Ridge Reservation (ORR) D1 ROD for the EMDf – remaining technical issues

Issue	Progress	Nest steps	notes	
ARARs in ROD	3 meetings with DOE, TDEC and EPA to discuss/resolve	EPA issue ARAR comments on the ROD; preliminary (9/12/21); final comments NLT 9/27/21		
Hg Management Approach	EIT developed draft. DOE and TDEC comments received. ORC comments pending.	EIT to revised approach per comments. Anticipate resolution by 9/15		
Effluent limits for Radionuclides	Project team developing water quality based effluent limits. 1) Fish consumption rates being negotiated 2) Assimilative capacity to be discussed; team suggesting variance from CWA guidance 3) “secondary” COC list being negotiated 4) Treatment of challenging rads being negotiated.	Anticipate resolution by 10/1/21.		
Waste Acceptance Criteria (WAC)				
Comments on D1 ROD	Preliminary technical comments (including hydro and eco risk) submitted on xxx. ORC comments received 8/27/21. HQ comments expected	1) HQ comments to R4 on 8/30; 2) Consolidation of comments NLT 9/7 3) Resolve conflicts in R4/HQ comments; communicate significant comments to TDEC NLT 9/20;		

	8/30.	4) R4 briefings, as needed 9/24; 5) Submit formal comments to DOE NLT 9/27/21		