

Message

---

**From:** Keller, Lynn [Keller.Lynn@epa.gov]  
**Sent:** 9/16/2017 1:20:28 AM  
**To:** Fennessy, Christopher [christopher.fennessy@Rocket.com]; ROJAS-MICKELSON, DAEWON [rojas-mickelson.daewon@epa.gov]; MacDonald, Alex@Waterboards (Alex.MacDonald@waterboards.ca.gov) [Alex.MacDonald@waterboards.ca.gov]; MacNicholl, Peter@DTSC (Peter.MacNicholl@dtsc.ca.gov) (Peter.MacNicholl@dtsc.ca.gov) [Peter.MacNicholl@dtsc.ca.gov]; jim.rohrer@dtsc.ca.gov  
**Subject:** RE: CAG Schedule Update

Hi, Chris.

My only comments are on the Area 40 timeline; it shouldn't show the RI as ending in Feb 2016 since data is still being collected through this calendar year to supplement the RI and HHRA. Also, as we've discussed, it doesn't seem realistic to finalize the supplemental RI, HHRA, FS, RAP, and CEQA by Aug 2018. There is no mention of the ROD either, which will still be required (although it will tier off the RAP, we still have to do one). We'll also have to do a PP if the CEQA/RAP process doesn't have a robust enough public involvement component—but hopefully EPA and the State can come up with something that satisfies all three requirements.

Thanks,  
Lynn

*Lynn M. Keller, EI, PMP*  
US EPA Region 9 RPM  
75 Hawthorne St, SFD 7-1  
San Francisco, CA 94105  
415.947.4162

---

**From:** Fennessy, Christopher [mailto:christopher.fennessy@Rocket.com]  
**Sent:** Friday, September 15, 2017 3:40 PM  
**To:** Keller, Lynn <Keller.Lynn@epa.gov>; ROJAS-MICKELSON, DAEWON <rojas-mickelson.daewon@epa.gov>; MacDonald, Alex@Waterboards (Alex.MacDonald@waterboards.ca.gov) <Alex.MacDonald@waterboards.ca.gov>; MacNicholl, Peter@DTSC (Peter.MacNicholl@dtsc.ca.gov) (Peter.MacNicholl@dtsc.ca.gov) <Peter.MacNicholl@dtsc.ca.gov>; jim.rohrer@dtsc.ca.gov  
**Subject:** CAG Schedule Update

Hi Everyone – I have updated the schedule that we provide to the CAG and wanted you to review and comment prior to issuance. If you feel the schedule should be adjusted in any way, please respond to all. Thanks! Chris

**Christopher M. Fennessy, P.E.**  
**Aerojet Rocketdyne, Inc.**  
Engineering Manager, Site Remediation  
11260 Pyrites Way, Suite 125  
Rancho Cordova, CA 95670  
Ph: 916-355-3341  
Fax: 916-355-6145  
Email: [Christopher.Fennessy@Rocket.com](mailto:Christopher.Fennessy@Rocket.com)