

Message

From: Fennessy, Christopher [christopher.fennessy@Rocket.com]
Sent: 1/19/2021 4:48:25 PM
To: MacDonald, Alex@Waterboards [Alex.MacDonald@waterboards.ca.gov]; Kvam, Peter [peter.kvam@Rocket.com]; Rojas-Mickelson, Daewon [rojas-mickelson.daewon@epa.gov]; Swanson, Charles [Swanson.Charles@epa.gov]; Rohrer, Jim@DTSC [Jim.Rohrer@dtsc.ca.gov]; MacNicholl, Peter@DTSC [Peter.MacNicholl@dtsc.ca.gov]; bill schneider (william.h.schneider@gmail.com) [william.h.schneider@gmail.com]
CC: Varljen, Mark [Mark.Varljen@Rocket.com]; Fourie, Jaco [Jaco.Fourie@Rocket.com]; Fegan, Craig A [craig.fegan@Rocket.com]; Arthur Forma (AForma@Geosyntec.com) [AForma@Geosyntec.com]
Subject: RE: [EXTERNAL] Re: This week's Aerojet Rocketdyne Agency Technical Meeting - Cancelled

Hi Alex – There really isn't too much to discuss. Here is a status update of some of the projects. I will let Mark provide an update on the BOU PDIs, SVE designs, and others. Let me know if you need additional information and I can set up a call. Chris

Area 40 – Conducted first coordinated groundwater, soil vapor, and ambient air post-remedy monitoring event. Data is still being compiled; however, ambient air results are similar to past quarters (eg TCE not detected above 0.48 ug/m3 in samples collected from perimeter locations). Preparing Remedial Action Completion Report, but need additional monitoring events (probably a year) before submittal. Also preparing Construction Complete Reports.

AWCU – Received Sacramento County approval to incorporate WRND parcel into Aerojet Special Planning Area and allow the AWCU to be constructed on this parcel. Preparing Solid Waste Facility Permit with anticipation of submittal in January. Received EPA letter regarding applicability of Off-Site Rule and whether this AWCU would be allowed to accept Superfund Transfer Material. Conclusion was that the design is in compliance with RCRA Subtitle D, so as long as it is operated in accordance with permits, it would be allowed to accept Superfund Transfer Material. We need to confirm whether EPA will require any ROD changes for waste to be disposed at this off-site location.

Real Estate – Not too much happening; however, there is a push to get PGOU LUC finished and recorded. AR is anticipating submittal of the Vapor Mitigation LUC language in the near future (before March) for Agency review. Real Estate group is still actively marketing Admin Area buildings for lease and all of its land holdings for sale (eg Glenborough, Easton Place, Westborough).

BERA SAP – EPA submitted comments on the draft SAP. AR is preparing responses and will schedule a call to go through the comments/responses in February.

Christopher M. Fennessy, P.E.

Aerojet Rocketdyne, Inc.

Senior Manager, Environmental Remediation

PO Box 13222

Sacramento, California 95813-6000

Cell: 916-798-6103

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com

From: MacDonald, Alex@Waterboards <Alex.MacDonald@waterboards.ca.gov>

Sent: Tuesday, January 19, 2021 8:07 AM

To: Kvam, Peter <peter.kvam@Rocket.com>; ROJAS-MICKELSON, DAEWON <rojas-mickelson.daewon@epa.gov>;

Charles Swanson (swanson.charles@epa.gov) <swanson.charles@epa.gov>; Rohrer, Jim@DTSC <Jim.Rohrer@dtsc.ca.gov>; MacNicholl, Peter@DTSC <Peter.MacNicholl@dtsc.ca.gov>; bill schneider (william.h.schneider@gmail.com) <william.h.schneider@gmail.com>
Cc: Fennessy, Christopher <christopher.fennessy@Rocket.com>; Varljen, Mark <Mark.Varljen@Rocket.com>; Fourie, Jaco <Jaco.Fourie@Rocket.com>; Fegan, Craig A <craig.fegan@Rocket.com>; Arthur Forma (AForma@Geosyntec.com) <AForma@Geosyntec.com>
Subject: [EXTERNAL] Re: This week's Aerojet Rocketdyne Agency Technical Meeting - Cancelled

Peter: As there are many topics that do not require the input of USEPA's contractors, we can still have some limited discussions on soil issues, new findings, real estate, AWCU, Area 40, etc. We do have the CAG meeting on Wednesday evening and having some discussion of issues prior to then is very beneficial to make that meeting more useful. Even if it is only for an hour or two.

I will need to get with Chris, Mark, Jaco and yourself to see about status of the various projects. I want to be able to address comments that may come up during the meeting.

Alex

Alex

From: Kvam, Peter <peter.kvam@Rocket.com>
Sent: Monday, January 18, 2021 10:49 AM
To: ROJAS-MICKELSON, DAEWON <rojas-mickelson.daewon@epa.gov>; Charles Swanson (swanson.charles@epa.gov) <swanson.charles@epa.gov>; MacDonald, Alex@Waterboards <Alex.MacDonald@waterboards.ca.gov>; Rohrer, Jim@DTSC <Jim.Rohrer@dtsc.ca.gov>; MacNicholl, Peter@DTSC <Peter.MacNicholl@dtsc.ca.gov>; bill schneider (william.h.schneider@gmail.com) <william.h.schneider@gmail.com>
Cc: Fennessy, Christopher <christopher.fennessy@Rocket.com>; Varljen, Mark <Mark.Varljen@Rocket.com>; Fourie, Jaco <Jaco.Fourie@Rocket.com>; Fegan, Craig A <craig.fegan@Rocket.com>; Arthur Forma (AForma@Geosyntec.com) <AForma@Geosyntec.com>
Subject: This week's Aerojet Rocketdyne Agency Technical Meeting - Cancelled

EXTERNAL:

Good Morning Everyone,

I wanted to let the group know that this week's bi-monthly technical meeting has been cancelled. I was told that the EPA does not currently have an active consultant on the groundwater projects, so it would be best to cancel the discussion. As usual, feel free to reach out to Mark, Chris or me if you have any questions about the ongoing projects.

Hopefully we can resume meeting in March if not sooner.

Thanks,

Peter Kvam
Aerojet Rocketdyne
Senior Engineer

2001 Aerojet Road
Rancho Cordova, CA 95742
T: 916.355.4212
M: 650.804.6609