

January 27, 2020

Via Electronic Mail

Robert J. Ehe, P.E.
Water Resource Control Engineer
Los Angeles Regional Water Quality Control Board
320 W. 4th Street, Suite 200
Los Angeles, California 90013-2343

Subject: Extension Request – Shallow Soil Removal Completion Report
 206 and 210 West Slauson Avenue, Los Angeles, CA
 Site Cleanup Program Case No. 1457, Site ID No. 2040589


Dear Mr. Ehe:

On behalf of Edward, Don, Scott and Paul Devore (collectively referred to as “the Devores”), Bowyer Environmental Consulting, Inc. (BEC) is requesting a three-month extension for the technical report results of implementation of the Shallow Soil Removal Workplan (Workplan) from December 2, 2019, to March 2, 2020. The project is located at 206 and 210 West Slauson Avenue, Los Angeles, California (Site).

Due to the extensive delays associated with the permitting for the demolition of the structure that was formerly present at 216 West Slauson, as well as inopportune weather, field activities at the Site were delayed. Work on the Site began on December 11, 2019 and is currently ongoing. Therefore, BEC is requesting this extension for the technical report on the implementation of the Workplan, to be submitted on March 2, 2020.

If you have any questions regarding this submittal, please feel free to call us at 1.877.232.4620.

Sincerely,



Matt Kaczmarek
Staff Geologist
Bowyer Environmental Consulting, Inc.



Brett Bowyer, P.G.
Principal
Bowyer Environmental Consulting, Inc.

Copy:

Mr. Dylan McCarthy, Canon Properties

Mr. Michael Lebow, Slaughter, Reagan & Cole LLP

Dr. Ben Castellana, USEPA-ERP