

Message

From: Tobias, Rod [Rod.Tobias@WestonSolutions.com]
Sent: 12/13/2019 6:33:00 PM
To: Castellana, Ben [castellana.ben@epa.gov]
Subject: FW: W Slauson Ave
Attachments: IMG_5928.JPG; IMG_5937.JPG; IMG_5933.JPG; IMG_5939.JPG

FYI

From: Noble Rassam <nrrassam@scst.com>
Sent: Friday, December 13, 2019 10:31 AM
To: Tobias, Rod <Rod.Tobias@WestonSolutions.com>
Cc: Lawrence, Anne - SCST.com <alawrence@scst.com>
Subject: W Slauson Ave

**** External Email ****

Good morning Rod,

Please find the attached photos of the site, if needed.

Work was shut down yesterday by BEC on Thursday as they were not prepared for handling high VOC soil, which I think it will be in big quantities. In the meantime, BEC is working on preparation and approval of a Traffic Control Plan with the city of LA, being approved for a disposal site, and their plan of exporting soil from site. BEC was thinking to resume on Monday, but I highly doubt it since in a normal situation, an approval of a traffic control plan for a normal private project typically takes longer than a month. Site is secured and soil is covered. Please let me know if you would like my help further.

Site Contacts

SCAQMD - Michal Hayns

EPA – Harry Allen

LA Building Inspector – Hector Rodriguez Phone 2139784496

BEC – Matt Kaczmarek phone 5627540162

Thanks,

Noble Rassam
Staff Engineer



www.scst.com

SCST, LLC.
1600 Dove St Suite#400
Newport Beach, CA
C: 812.319.8313

WARNING: External Email: This email originated outside of Weston Solutions. DO NOT CLICK on any links or attachments unless you recognize the sender and are expecting the email.

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written

permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.