

Message

---

**From:** Castellana, Ben [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=A5E5385776764CC4B9E1A718B4090A30-CASTELLANA,]  
**Sent:** 3/27/2019 4:23:59 PM  
**To:** MUSANTE, JASON [Musante.Jason@epa.gov]; Allen, HarryL [Allen.HarryL@epa.gov]  
**Subject:** draft SOW and IGPE for Slauson Tanker Fire Removal Oversight TDD

How's this:

The SOW for an assessment TDD at the site is follows:

- Prepare a site Health and Safety plan for oversight activities.
- Conduct oversight of PRP contractor for the removal of contaminated soils at the site and adjacent residential property.
- Conduct oversight of the installation and sampling of soil vapor probes at the site boundary.
- Review PRP-generated data and prepare a letter report describing general activities and survey/assessment results, to include photo documentation of site activities.

Assumptions – No laboratory analysis. START to provide a 5-gas meter for health and safety purposes. Any other equipment will be provided by EPA.

IGPE:

Task 1: Project Management ..... (\$4,000)

- Project initiation activities
- Planning, including HASP preparation
- Financial Reporting
- Project closeout activities

Task 2: Removal Oversight Work ..... (\$8,000)

- Approximately 5 days of field effort for 1 START
- Use of contractor-provided 5-gas meter for H&S purposes
- 

Task 3: Reporting ..... (\$4,000)

- Data review
- Letter report preparation and review

Project Ceiling: \$16,000

Ben Castellana, Ph.D.  
On-Scene Coordinator  
US EPA Region 9  
Superfund Emergency Response  
(562) 305-0694 cell