

U.S. Army Corps of Engineers, Louisville District
USACE P2 Number: 446743

23 July 2020

Site Name: Third Site, Zionsville, IN
EPA IAG Number:
Customer Order Number: DW96958700-010
Period of Performance:

PROGRESS REPORT:

Billing Period: 01 June thru 01 July 2020
Billing Number: 33125847
Partial Number: 71

Summary of Work Performed and Charged to the IAG:

USACE continued technical assistance and support for the Third Site remedial activities. Field oversight and technical assistance included the following activities:

- USEPA Correspondence – Phase II DNAPL Containment Area Sampling
- Field Oversight June 2020 Surface Water and Groundwater Sampling Event
- Review Comments on DNAPL Containment Area Phase II Sampling Plan
- Review Revised Final DNAPL Containment Area Phase II Sampling Plan
- Review Monthly Progress Report
- Invoice review/narrative preparation

Note: Of the above-listed support services, this invoice amount includes \$4,099.09 in field oversight related time/expenses.

Funds Authorized Through 29 September 2021:

Ex. 4 CBI

Amount Expended for this Billing Period:

Ex. 4 CBI

Contacts with Representatives of Local Community, State, Etc.

USACE was in contact this period with EPA Project Manager, Matt Ohl.

Problems Encountered:

Field oversight services provided during the reporting period were impacted by the COVID-19 travel restrictions. USACE field personnel were required to conduct day-trips to and from Envirochem Site and the USACE Louisville District office consistent with Department of Defense (DoD) travel restrictions. No overnight stays were allowed.

Work Expected to be Completed during Next Reporting Period:

- Field Oversight – Phase II DNAPL Containment Area Sampling
- Review Monthly Progress Report
- Invoice review/narrative preparation

If you have any questions, please contact the undersigned at (502) 315-6375.

NICHTER.M
ARK.W.1370
067771
MARK W. NICHTER, PG
Technical Manager

Digitally signed by
NICHTER.MARK.W.1
370067771
Date: 2020.07.23
11:08:49 -04'00'

Copy furnished w/enclosures:
USEPA, Region 5 (Matthew Ohl & Thomas Krueger)