

**U.S. Army Corps of Engineers, Louisville District**  
**USACE P2 Number: 446743**

**19 August 2020**

**Site Name:** Third Site, Zionsville, IN  
**EPA IAG Number:**  
**Customer Order Number:** DW96958700-010  
**Period of Performance:**

**PROGRESS REPORT:**

**Billing Period:** 01 July thru 03 August 2020  
**Billing Number:** 33125941  
**Partial Number:** 72

**Summary of Work Performed and Charged to the IAG:**

USACE continued technical assistance and support for the Third Site remedial activities. Field oversight and technical assistance included the following activities:

- Field Oversight – Phase II DNAPL Containment Area Sampling
- Review Monthly Progress Report
- Invoice review/narrative preparation

Note: Of the above-listed support services, this invoice amount includes \$8,255.18 in field oversight related time/expenses.

**Funds Authorized Through 29 September 2021:**

**Ex. 4 CBI**

**Amount Expended for this Billing Period:**

**Ex. 4 CBI**

**Contacts with Representatives of Local Community, State, Etc.**

USACE was in contact this period with EPA Project Manager, Matt Ohl.

**Problems Encountered:**

Field oversight services provided during the reporting period were impacted by the COVID-19 travel restrictions. USACE field personnel were required to conduct day-trips to and from

Envirochem Site and the USACE Louisville District office consistent with Department of Defense (DoD) travel restrictions. Overnight stays were allowed.

**Work Expected to be Completed during Next Reporting Period:**

- Field Oversight – Phase II DNAPL Containment Area Sampling (continued)
- Review Monthly Progress Report
- Invoice review/narrative preparation

If you have any questions, please contact the undersigned at (502) 315-6375.

**NICHTER.**  
**MARK.W.1**  
**370067771**

Digitally signed by  
NICHTER.MARK.W.  
1370067771  
Date: 2020.08.19  
11:20:06 -04'00'

MARK W. NICHTER, PG  
Technical Manager

Copy furnished w/enclosures:  
USEPA, Region 5 (Matthew Ohl & Thomas Krueger)