

Site Name: Third Site, Zionsville, IN

EPA IAG Number:

Customer Order Number: DW96958700-010

Period of Performance:

PROGRESS REPORT:

Billing Period: 02 January thru 03 February 2020

Billing Number: 33123067

Partial Number: 66

Summary of Work Performed and Charged to the IAG:

USACE continued technical assistance and support for the Third Site remedial activities. Field oversight and technical assistance included the following activities:

- Address 1,2-Dichlorobenzene Issue with respect to ERH Treatment
- Annual Site Inspection / Site Inspection Report
- Address Replacement of Well MW-27R
- Oversight Travel Expense Related to December 2019 Water Sampling Event
- Invoice Review/Narrative Preparation

Note: Of the above-listed support services, this invoice amount accounts for \$113.68 in “field oversight” labor and travel related expenses.

Funds Authorized:

Ex. 4 CBI

Amount Expended for this Billing Period:

Ex. 4 CBI

Contacts with Representatives of Local Community, State, Etc.

USACE was in contact this period with EPA Project Manager, Matt Ohl. USACE also in contact this period with Douglas Petroff of IDEM, Eric Foster and Andrew Gremos of Ramboll Environ, Gary Wealthall and Suzanne OHara of Geosyntec, and David Rountree of McMillan-McGee during the annual site inspection. USACE also contacted Andrew Gremos of Ramboll Environ to obtain the 2020 water sampling schedule for Third Site.

Problems Encountered:

None.

Work Expected to be Completed during Next Reporting Period:

- Complete Annual Site Inspection Report
- Review McMillan-McGee Additional Sampling Plan for DNAPL Containment Area
- Review Geosyntec DNAPL Containment Area Sampling Work Plan
- Invoice review/narrative preparation

If you have any questions, please contact the undersigned at (502) 315-6375.

NICHTER.M Digitally signed by
ARK.W.137 NICHTER.MARK.W.
0067771 1370067771
Date: 2020.02.26
16:59:43 -05'00'
MARK W. NICHTER, PG
Technical Manager

Copy furnished w/enclosures:
USEPA, Region 5 (Matthew Ohl & Thomas Krueger)