

Yung Yang / General: 04/14/2022

## **Major Projects – Status Updates**

1. Malathion  
Current Status:  
Issue: Prepare DRA addendum with PBPK, NAM data for FQPA SF
2. Metribuzin  
Current Status:  
Issue: Update DRA addendum.
3. AITC  
Current Status: New use, update database requirement. Prepare 3 DERS.  
Issue: ToxSAC, CARC
4. Chlormequat chloride (new use)  
Status: DRA addendum and RA.  
Issues: RTC to PID memo
5. S-3100 (Epyrifenacil, new ai)  
Current Status: Submitted for new pesticide registration.  
Issues: 90-day screen: 5/9/2022, ROCKS: 1/16/2023, TOXSAC 4/24/2023, CARC: 5/8/2023, HASPOC: 5/15/2024, RA 6/30/2023, RARC: 7/31/2023.
6. Ametoctradin (Scoping Doc.)  
Current Status: Scoping document (D464576)  
Issues: No endpoint, no assessment. Due 5/31/2022
7. Broflanilide  
Current Status:  
Issue: DD briefing on PFAS and Broflanilide.
8. DART (Dose Adequate Review Team)
9. Contractor Assignment (alternate COR when Lori is on leave)  
Issue: need to recertify COR certificate.
10. TOXSAC: Review toxicity package and attend meeting