

1750 American Boulevard Suite 200 Pennington, NJ 08534 PH 609.895.1400 www.geosyntec.com

15 February 2022

Ms. Supinderjit Kaur Remedial Project Manager United States Environmental Protection Agency, Region 2 New Jersey Remediation Branch 290 Broadway, 19th Floor New York, New York 10007-1866

Subject: Monthly Progress Report – January 2022 Rolling Knolls Landfill Superfund Site

Chatham, New Jersey

Dear Ms. Kaur:

This monthly progress report has been prepared in accordance with Section XI. 48 of the Administrative Settlement Agreement and Order on Consent (Agreement) between the United States Environmental Protection Agency (USEPA), and Chevron Environmental Management Company for itself and on behalf of Kewanee Industries, Inc., Nokia of America Corporation (f/k/a Alcatel-Lucent USA Inc.) and Novartis Pharmaceuticals Corporation (collectively, "Settling Parties") for the Rolling Knolls Landfill Superfund Site (the Site), which was entered on September 30, 2005. The reporting period for this progress report is January 2022. The progress report was prepared by Geosyntec Consultants (Geosyntec) on behalf of the Settling Parties.

1. Activities Performed During the Report Period

The Settling Parties conducted the following activities during the reporting period:

- Submitted a final Quality Assurance Project Plan (QAPP) for groundwater sampling for per- and polyfluoroalkyl substances (PFAS) on January 19, 2022.
- Received approval from USEPA for the QAPP on January 19, 2022 (same date as submittal).

2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities during the next two months:

Ms. Supinderjit Kaur February 15, 2022 Page 2

- Conduct groundwater sampling for PFAS, complete sample analysis, and begin reviewing results.
- Review and respond to comments from USEPA on the revised Draft Feasibility Study Report (depending on when the comments are received).
- Conduct inspections and general maintenance of the drum storage area located adjacent to the Drum Area.

3. Problems or Schedule Delays

• None.

The next monthly progress report will be submitted to the USEPA on or before March 15, 2022. Please contact me at 609.493.9008 if you have any questions.

Sincerely,

John L. Persico, P.G.

Ma Cerries

Principal

Ms. Supinderjit Kaur February 15, 2022 Page 3

Copies:

Nick Longo, Chevron Environmental Management Company Andrea Hogan, Esq. Chevron U.S.A. Inc.
Dan Vineyard, Esq. Jackson Walker L.L.P.
Gary Fisher, Nokia of America Corporation
Alexa Richman-LaLonde, Esq., Riker Danzig
Robb Truedinger, Novartis Pharmaceuticals Corporation
Steven Lucks, Esq., Fishkin Lucks L.L.P.
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
Richard F. Ricci, Esq., Lowenstein Sandler, LLP
George Molnar, United States Fish and Wildlife Service
Damon R. Sedita, Esq. Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department